

PRINCE2-Exams

Exam Questions PRINCE2-Foundation

PRINCE2 Foundation exam



NEW QUESTION 1

- (Topic 1)

Which is a purpose of a Product Description?

- A. Provide the cost tolerance available for individual products
- B. Define reporting frequency
- C. Record the quality checks completed for the End Stage Report
- D. Document the level of quality required of a product

Answer: D

NEW QUESTION 2

- (Topic 1)

Which statement about stages is true?

- A. Management stages should be of the same duration
- B. The use of technical stages is mandatory
- C. The use of management stages is mandatory
- D. Management stages are driven by specialist teams

Answer: C

NEW QUESTION 3

- (Topic 1)

Identify the missing words in the following sentence. An objective of the Directing a Project process is to [?] throughout a project's life,

- A. document how risks will be managed
- B. identify who will be responsible for quality
- C. provide management direction and control
- D. define the benefits to be realized

Answer: C

NEW QUESTION 4

- (Topic 1)

Which is the purpose of the Change theme?

- A. Prevent change to baselined products
- B. Identify, assess and control any potential and approved changes to baselined products
- C. Establish mechanisms to monitor and compare actual achievements against those planned
- D. Assess and control uncertainty

Answer: B

NEW QUESTION 5

- (Topic 1)

Upon what environment is PRINCE2 based?

- A. Operational
- B. Configuration
- C. Programme
- D. Customer/supplier

Answer: D

NEW QUESTION 6

- (Topic 1)

Which is a purpose of the Managing Product Delivery process?

- A. Enable the Senior Supplier to be provided with sufficient information by the Project Manager so that they can review the success of the current Work Package
- B. Provide a controlled link between the Project Manager and the Team Manager(s)
- C. Enable the Project Board to request updates to the current Team Plan
- D. Establish solid foundations for the project

Answer: B

NEW QUESTION 7

- (Topic 1)

Which of the following statements about lines of authority and reporting are true?

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 8

If a Team Manager forecasts a deviation beyond Work Package tolerances, this should be referred to the Project Manager down by the Project Board.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 9

- (Topic 1)

Which is a difference between management and technical stages?

- A. Management stages require planning and technical stages do not
- B. Technical stages can overlap and management stages cannot
- C. Management stages deliver products and technical stages do not
- D. Technical stages require resources and management stages do not

Answer: B

NEW QUESTION 10

- (Topic 1)

Which is a purpose of the Controlling a Stage process?

- A. Produce a Team Plan for the work to be assigned to a Team Manager
- B. Select and implement actions that will resolve deviations from a plan within tolerance
- C. Obtain approvals for products delivered in a Work Package
- D. Update a Project Plan to incorporate the actuals from a Stage Plan

Answer: B

NEW QUESTION 10

Customer's quality expectations form a specific and precise list of Acceptance criteria are often expressed in broad terms as a means to gain common understanding of general quality requirements.

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 12

- (Topic 1)

Which may be funded from a risk budget?

- A. Corrections due to off-specifications
- B. Impact analysis of requests for change
- C. Implementation of a fallback plan
- D. Preparation of the Risk Management Strategy

Answer: C

NEW QUESTION 16

- (Topic 1)

Which is shown in a product breakdown structure?

- A. Management stages, major products and control points
- B. In which order the products should be created
- C. The major products that are to be developed in a plan
- D. What resources are required to develop the products

Answer: C

NEW QUESTION 17

- (Topic 1)

Which is a type of issue?

- A. A lesson
- B. A request for change
- C. An Exception Report
- D. A risk with an estimated high impact

Answer: B

NEW QUESTION 19

- (Topic 1)

Which is a benefit of using PRINCE2?

- A. Provides a defined structure of accountability, delegation, authority and communication
- B. Includes techniques for critical path analysis and earned value analysis
- C. Enables a Project Manager to be accountable for the success of a project
- D. Prevents any changes once the scope of a project has been agreed

Answer: A

NEW QUESTION 20

- (Topic 1)

When are tolerances for a Work Package agreed?

- A. When accepting a Work Package
- B. As work on each product within the Work Package begins
- C. Once all products have been developed and approved
- D. When the Stage Plan is authorized by the Project Board

Answer: A

NEW QUESTION 21

- (Topic 1)

Which describes the 'Implement' step within the recommended risk management procedure?

- A. Project Support will allocate the risk budget to fund the selected risk responses
- B. The risk owner will decide the best response to control the risk
- C. The risk owner and the risk actionee will carry out activities to control and deal with the risk
- D. The Project Manager will formulate the Risk Management Strategy

Answer: C

NEW QUESTION 25

- (Topic 1)

Which product is NOT created in the Managing a Stage Boundary process?

- A. Benefits Review Plan
- B. End Stage Report
- C. Lessons Report
- D. Exception Plan

Answer: A

NEW QUESTION 26

- (Topic 1)

Which is an objective of the quality review technique?

- A. To identify a product's quality criteria
- B. To provide assurance that the project is being conducted properly
- C. To assess that a product conforms to set criteria
- D. To ensure that staff are properly trained in the quality methods

Answer: C

NEW QUESTION 29

- (Topic 1)

Which is assumed to be a supplier's responsibility in the PRINCE2 customer/supplier environment?

- A. Specify the desired result
- B. Provide the resources and skills to deliver the desired result
- C. Pay for the project
- D. Specify the benefits of the project

Answer: B

NEW QUESTION 30

- (Topic 1)

Which should be provided by a project mandate?

- A. Terms of reference
- B. Detailed Business Case
- C. Stage tolerances
- D. Initiation Stage Plan

Answer: A

NEW QUESTION 32

- (Topic 1)

Which principle helps to define what should be included and what should be excluded from a project?

- A. Defined roles and responsibilities
- B. Focus on products
- C. Manage by stages
- D. Continued business justification

Answer: B

NEW QUESTION 36

- (Topic 1)

Which two roles are linked by the Managing Product Delivery process?

- A. Corporate or programme management and Project Board
- B. Project Board and Project Manager
- C. Project Manager and TeamManager
- D. Team Manager and external supplier

Answer: C

NEW QUESTION 38

- (Topic 1)

Which is a purpose of a Project Brief?

- A. Capture lessons from previous projects
- B. Ensure that there is a common understanding of the starting point for the project
- C. Confirm that the Project Plan is able to deliver the Business Case
- D. Define the quality techniques and standards to be applied during the project

Answer: B

NEW QUESTION 40

- (Topic 1)

Which regular report provides the Project Board with a summary of stage status?

- A. Communication Management Strategy
- B. Project Brief
- C. Highlight Report
- D. Checkpoint Report

Answer: C

NEW QUESTION 43

- (Topic 1)

Which is a purpose of quality planning?

- A. Define the structure of the project management team
- B. Detail the acceptance criteria, in order for the Project Board to agree the level of quality expected of the project's product
- C. Document approval records for those project products that have met their quality criteria
- D. Produce the Project Plan with resource and schedule information

Answer: B

NEW QUESTION 45

- (Topic 1)

Identify the missing words in the following sentence, The six aspects of project performance to be managed are [?] costs, timescales and scope,

- A. benefits, progress, risk,
- B. benefits, quality, risk,
- C. change, quality, progress,
- D. benefits, customers, quality,

Answer: B

NEW QUESTION 48

- (Topic 1)

Which is a purpose of a Project Product Description?

- A. Form part of the Work Package for the project product
- B. Provide the initial project budget to be refined in the Business Case
- C. Document the project mandate and gain approval for the project from the Project Board
- D. Define the quality required of the project's product

Answer:

D

NEW QUESTION 53

- (Topic 1)

Which role is responsible for the management of a risk assigned to it?

- A. ProjectSupport
- B. Risk owner
- C. Risk actionee
- D. Project Assurance

Answer: B

NEW QUESTION 57

- (Topic 1)

Which is NOT a purpose of the Organization theme?

- A. Define a projectmanagement team structure
- B. Define the level of tolerance for each level of the project management team
- C. Define the Project Board's responsibility for directing the project
- D. Define which role is accountable for the project's success

Answer: B

NEW QUESTION 58

- (Topic 1)

Which characteristic distinguishes a project from regular business operations?

- A. Produces benefits
- B. Introduces business change
- C. Manages stakeholders
- D. Incurs cost

Answer: B

NEW QUESTION 61

- (Topic 1)

Which statement defines a risk?

- A. A certain event occurring in the future that will have a negative impact on the project's objectives
- B. An event that has already occurred that the Project Manager must deal with immediately
- C. An uncertain event, or set of events that, should it or they occur, will have an effect on the achievement of objectives
- D. An uncertain event, or set of events that, should it or they occur, will be automatically escalated to the Project Board for a response

Answer: C

NEW QUESTION 62

- (Topic 1)

What process ensures focus on the delivery of a stage's products and avoids uncontrolled change?

- A. Directing a Project
- B. Managing a Stage Boundary
- C. Controlling a Stage
- D. Starting up a Project

Answer: C

NEW QUESTION 66

- (Topic 1)

Which of the following is NOT part of quality planning?

- A. Define quality responsibilities
- B. Gain acceptance of the project product
- C. Agree acceptance criteria
- D. Set quality tolerances

Answer: B

NEW QUESTION 69

- (Topic 1)

Which of the following is the Business Case used for during the Managing a Stage Boundary process?

- A. Enable the Project Board to decide whether or not to authorize the project
- B. Justify the continuing viability of the project
- C. Enable the Project Board to decide whether or not to authorize project closure
- D. Justify the initiation of a project

Answer: B

NEW QUESTION 74

Someone who thinks they will be affected by a project is a stakeholder on that project

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 75

Stakeholders may be internal or external to the corporate organization

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 79

- (Topic 1)

Which statement is FALSE?

- A. A project outcome perceived to be negative by one or more stakeholders is a dis-benefit
- B. A project's output is any of the project's specialist products
- C. A project benefit is only realized after the project has closed
- D. A project outcome is the result of the change derived from using the project's outputs

Answer: C

NEW QUESTION 80

- (Topic 1)

Identify the missing word in the following sentence. The [?] theme defines that the Project Board is responsible for the overall direction and management of the project,

- A. Progress
- B. Plans
- C. Organization
- D. Business Case

Answer: C

NEW QUESTION 83

- (Topic 1)

Which is a responsibility of the managing level within the project management team?

- A. Set project tolerances
- B. Approve stage completion
- C. Ensure that the products are produced within the constraints agreed with the Project Board
- D. Appoint the project management team

Answer: C

NEW QUESTION 87

- (Topic 1)

Which process provides the Project Board with sufficient information for it to review the success of a completed stage and confirm continued business justification?

- A. Controlling a Stage
- B. Closing a Project
- C. Directing a Project
- D. Managing a Stage Boundary

Answer: D

NEW QUESTION 88

- (Topic 1)

Which is a purpose of the Project Product Description?

- A. Define the key responsibilities for delivering product quality
- B. Provide information about the state of products
- C. Define the quality anticipated by the customer
- D. Provide product cost input to the Business Case

Answer: C

NEW QUESTION 93

- (Topic 1)

Where should an off-specification be recorded?

- A. Risk Register
- B. Issue Register
- C. Work Package
- D. Configuration Management Strategy

Answer: B

NEW QUESTION 94

The Closing a Project process provides a fixed point for the receipt of completed Work Packages for the work performed in the final stage.

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 98

The Project Initiation Documentation should be updated at the end of each stage to reflect the current status of a project before the Project Board authorizes a project.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

Answer: C

NEW QUESTION 102

- (Topic 1)

Which is a responsibility of a risk owner?

- A. Identify risks to the project that might occur in their department
- B. Own and authorize the use of the risk budget to fund risk responses
- C. Manage, monitor and control all aspects of an assigned risk
- D. Determine project risk appetite

Answer: C

NEW QUESTION 106

- (Topic 1)

Which is a type of issue?

- A. An expected dis-benefit
- B. An off-specification
- C. A project outcome
- D. A scope tolerance

Answer: B

NEW QUESTION 109

- (Topic 1)

Identify the missing word in the following sentence, A project's output is produced during a project but the [?] for the project are often only realized after the project has closed.

- A. costs
- B. risks
- C. benefits
- D. issues

Answer: C

NEW QUESTION 112

- (Topic 1)

Which should be funded by a change budget?

- A. Increase in agreed scope
- B. Initiation stage
- C. Change Authority
- D. Handover activities

Answer: A

NEW QUESTION 114

- (Topic 1)

Which is a purpose of the Risk theme?

- A. Establish a procedure to ensure every change is agreed by the relevant authority before it takes place
- B. Establish a cost-effective procedure to identify, assess and control uncertainty
- C. Establish mechanisms to control any unacceptable deviations from plan
- D. Establish mechanisms to manage risks at the corporate or programme level of an organization

Answer: B

NEW QUESTION 119

- (Topic 1)

Which is part of the PRINCE2 definition of a project?

- A. An undertaking that consists of at least two management stages
- B. A description of what must be delivered in order to gain acceptance
- C. The total of a plan's products
- D. A temporary organization that is created for the purpose of delivering business products

Answer: D

NEW QUESTION 124

- (Topic 1)

Identify the missing word(s) in the following sentence, PRINCE2 recommends three levels of [?] to reflect the needs of the different levels of management involved in a project,

- A. Management strategies
- B. Plan
- C. Stakeholder interests
- D. Time-driven controls

Answer: B

NEW QUESTION 127

- (Topic 1)

Why is a Project Brief produced?

- A. To act as a trigger for the Starting up a Project process
- B. To record the strategies and management controls to be used by a project
- C. To provide a full and firm foundation for the initiation of a project
- D. To be used by the Project Board as a basis for reviewing the progress of a project

Answer: C

NEW QUESTION 132

- (Topic 1)

Which of the following is NOT an event-driven control?

- A. Project mandate
- B. Checkpoint Report
- C. Exception Report
- D. End of a stage

Answer: B

NEW QUESTION 134

- (Topic 1)

What process aims to ensure accurate progress information is provided to the Project Manager?

- A. Starting up a Project
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

Answer: C

NEW QUESTION 138

- (Topic 1)

Who represents the three project interests on a project?

- A. Project Manager
- B. Project Support
- C. External project stakeholders
- D. Project Board

Answer:

D

NEW QUESTION 142

- (Topic 1)

Which is a purpose of a Project Product Description?

- A. Records the costs and timescales for delivery of the project's final product
- B. Shows the dependencies between the project's products to aid planning
- C. Provides a list of all the products to be delivered by the project
- D. Defines what the project must deliver in order to gain acceptance

Answer: D

NEW QUESTION 144

- (Topic 1)

What is the definition of a project outcome?

- A. A measurable improvement that is perceived as an advantage by one or more stakeholders
- B. The reason for the project
- C. The result of the change derived from using the project's outputs
- D. The project's specialist products.

Answer: C

NEW QUESTION 148

- (Topic 1)

Which theme provides the controls to escalate any forecast beyond tolerance to the next management level?

- A. Business Case
- B. Plans
- C. Progress
- D. Quality

Answer: C

NEW QUESTION 150

- (Topic 1)

Which is a benefit of using PRINCE2?

- A. Is a method specifically designed for technical projects
- B. Provides for the efficient and economic use of management time
- C. Includes many of the proven planning techniques, such as critical path analysis
- D. Can be used to manage both projects and programmes

Answer: B

NEW QUESTION 154

- (Topic 2)

Identify the missing word(s) in the following sentence. Quality assurance provides assurance to the [?] that the project is being conducted appropriately whilst Project Assurance provides the same assurance to all the project's stakeholders.

- A. Project Manager
- B. Executive
- C. corporate or programme management organization
- D. Supplier groups

Answer: C

NEW QUESTION 157

- (Topic 2)

Which is an objective of the Controlling a Stage process?

- A. Prepare a Stage Plan for the next stage
- B. Obtain approvals for completed products
- C. Prevent 'scope creep' by monitoring products for uncontrolled change
- D. Make arrangements to address all open issues and risks, with follow-on action recommendations

Answer: C

NEW QUESTION 158

- (Topic 2)

Which role is responsible for specifying the project benefits?

- A. Corporate or programme management
- B. Executive
- C. Senior User(s)

D. Project Manager

Answer: C

NEW QUESTION 159

- (Topic 2)

A product can NOT be supplied to meet all of the requirements in its baselined Product Description. What first action should be taken?

- A. Raise a request for change
- B. Raise an off-specification
- C. Write an Exception Report
- D. Amend the Work Package

Answer: B

NEW QUESTION 164

- (Topic 2)

Which is a valid statement about the Project Support role?

- A. Can be performed by the Project Manager
- B. Is an optional role for a PRINCE2 project
- C. Produces Checkpoint Reports for the Project Manager
- D. Can be combined with the Project Assurance role

Answer: A

NEW QUESTION 168

- (Topic 2)

Which is a purpose of a Project Brief?

- A. Enable the assembly of the project mandate
- B. Describe the reporting requirements of the various layers of management involved with the project
- C. Describe how changes to products will be controlled
- D. Provide a solid basis for the initiation of the project

Answer: D

NEW QUESTION 172

- (Topic 2)

In what product should the quality criteria for a specialist product be recorded?

- A. Quality Management Strategy
- B. Quality Register
- C. Product Description
- D. Project Product Description

Answer: C

NEW QUESTION 177

Appoint the Executive

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 181

Capture requirements

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 186

Develop the Project Brief

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 187

Develop the detailed Business Case

- A. 1, 2, 3
- B. 1, 2, 4
- C. 1, 3, 4
- D. 2, 3, 4

Answer: A

NEW QUESTION 192

- (Topic 2)

What product should be used to confirm the version number of all products in a particular stage?

- A. Issue Register
- B. Product Status Account
- C. Product Description
- D. Configuration Item Record

Answer: B

NEW QUESTION 193

- (Topic 2)

Which is a type of issue?

- A. An expected dis-benefit
- B. An off-specification
- C. A project outcome
- D. A scope tolerance

Answer: B

NEW QUESTION 197

- (Topic 2)

When considering how long the project stages should be, which might be a reason for one stage to be longer than others?

- A. A substantial amount of the project budget is to be spent
- B. More human resources are required than in other stages
- C. The risk is lower
- D. No changes to the project management team are envisaged

Answer: C

NEW QUESTION 198

- (Topic 2)

Which should be used to document any uncompleted work that needs to be done to a project product after the project has closed?

- A. Off-specifications
- B. Follow-on action recommendations
- C. Issue Register
- D. Risk Register

Answer: B

NEW QUESTION 202

- (Topic 2)

What product identifies the management stages and other major control points in a project?

- A. Business Case
- B. Project Plan
- C. Work Package
- D. Project Brief

Answer: B

NEW QUESTION 206

- (Topic 2)

Which theme defines the accountability for realization of the project's benefits?

- A. Plans
- B. Progress
- C. Organization
- D. Quality

Answer: C

NEW QUESTION 210

- (Topic 2)

Which statement is true for ALL project stakeholders?

- A. Internal to the corporate organization
- B. May either affect or be affected by the project
- C. Review the Communication Management Strategy
- D. Support the project

Answer: B

NEW QUESTION 213

- (Topic 2)

Who carries out audits that are independent of the project?

- A. Quality assurance
- B. Project Assurance
- C. Project Support
- D. Project Manager

Answer: A

NEW QUESTION 218

- (Topic 2)

Which is NOT a recommended quality review team role?

- A. Administrator
- B. Chair
- C. Producer
- D. Reviewer

Answer: C

NEW QUESTION 220

- (Topic 2)

Which is an objective of the Directing a Project process?

- A. Review and approve a project mandate
- B. Ensure corporate or programme management has an interface to the project
- C. Define how risks, issues and changes will be managed
- D. Obtain approval for completed products

Answer: B

NEW QUESTION 222

- (Topic 2)

Identify the missing words in the following sentence.

A problem/concern, a request for change and [?] are the three types of issue.

- A. a constraint
- B. a deviation from tolerance
- C. an off-specification
- D. a threat

Answer: C

NEW QUESTION 225

- (Topic 2)

What product forms the contract' between the Project Board and the Project Manager?

- A. Project Brief
- B. Project Initiation Documentation
- C. Project mandate
- D. Project Plan

Answer: B

NEW QUESTION 228

- (Topic 2)

Which is an objective of the Closing a Project process?

- A. Review and approve the plan for project closure
- B. Review the performance of the project against its baseline
- C. Perform any post-project reviews
- D. Create a Benefits Review Plan

Answer: B

NEW QUESTION 230

- (Topic 2)

Which product documents the information needed to demonstrate continued business justification?

- A. Business Case
- B. Communication Management Strategy
- C. Project Product Description
- D. Quality Management Strategy

Answer: A

NEW QUESTION 235

- (Topic 2)

Which is a typical core activity within configuration management?

- A. Assessment
- B. Communication
- C. Quality control
- D. Status accounting

Answer: D

NEW QUESTION 238

- (Topic 2)

Which describes a risk event?

- A. The area of uncertainty in terms of the threat or opportunity
- B. The derivation or sources of a potential risk to the project
- C. The achievement of a milestone on the Project Plan
- D. The sequence of events and actions that will be put in place if a risk occurs

Answer: A

NEW QUESTION 239

- (Topic 2)

Which products, identified when creating a product breakdown structure, should each have a corresponding entry in the Risk Register?

- A. Those that have been completed, but have NOT been quality checked
- B. Those that have been broken down into sub-products
- C. Those to be created outside the scope of the project
- D. Those dependent on more than one other product

Answer: C

NEW QUESTION 243

- (Topic 2)

Identify the missing word in the following sentence, A purpose of the [?] theme is to control any unacceptable deviations from the project's objectives.

- A. Change
- B. Plans
- C. Progress
- D. Risk

Answer: C

NEW QUESTION 245

- (Topic 2)

Where should the names of those who are to approve a product be recorded?

- A. Product Status Account
- B. Product Description
- C. Configuration Item Record
- D. Checkpoint Report

Answer: B

NEW QUESTION 248

- (Topic 2)

Which is one of the three levels of plan in PRINCE2?

- A. Benefits Review Plan
- B. Programme Plan
- C. Team Plan
- D. Project Brief

Answer: C

NEW QUESTION 251

- (Topic 2)

In which product does a Project Manager define the time and cost tolerances for the work to be done by a Team Manager?

- A. Product Description
- B. Team Plan
- C. Work Package
- D. Stage Plan

Answer: C

NEW QUESTION 254

- (Topic 2)

What is the collective name for individuals or groups who may be affected by a project?

- A. Customers
- B. Project Support
- C. Stakeholders
- D. Team members

Answer: C

NEW QUESTION 259

- (Topic 2)

Which statement applies to Stage Plans?

- A. Always have the same duration as the Project Plan
- B. Are produced at the same time as the Project Initiation Documentation
- C. Assist the Project Manager in the day-to-day running and control of the project
- D. Provide a baseline against which the Project Board monitor overall progress

Answer: C

NEW QUESTION 261

- (Topic 2)

Which enables the project's products and all interdependencies to be clearly identified and documented?

- A. Product breakdown structure
- B. Quality Management Strategy
- C. Product-based planning technique
- D. Quality review technique

Answer: C

NEW QUESTION 266

- (Topic 2)

Identify the missing words in the following sentence. The purpose of the Starting up a Project process is as much about [?] as it is about requesting authorization to initiate viable projects,

- A. producing an achievable Project Plan
- B. preventing poorly-conceived projects from ever being initiated
- C. obtaining approval from all stakeholders
- D. setting up the required project controls

Answer: B

NEW QUESTION 269

- (Topic 2)

Which is a purpose of the Controlling a Stage process?

- A. Assign work to be done and take corrective action to ensure that the stage remains within tolerance
- B. Provide a fixed reference point at which acceptance for the project product is confirmed
- C. Enable the Project Board to be provided with sufficient information to authorize the next stage
- D. Enable the organization to understand the work that needs to be done to deliver the project's products

Answer: A

NEW QUESTION 273

Ensure corporate or programme management has an interface to a project

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 277

Ensure there is authority to initiate a project

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 282

Ensure that a project remains viable

- A. 1, 2, 3
- B. 1, 2, 4
- C. 1, 3, 4
- D. 2, 3, 4

Answer: C

NEW QUESTION 287

- (Topic 2)

Which is created during the Starting up a Project process?

- A. Project mandate
- B. Project management team role descriptions
- C. Communication Management Strategy
- D. Quality Register

Answer: B

NEW QUESTION 292

- (Topic 2)

What is a purpose of a Benefits Review Plan?

- A. Provide information regarding unfinished work to the group which will support the project's products in their operational life
- B. Give a detailed analysis of only those benefits that were realized before the project closed
- C. Document the justification for undertaking the project, based on the estimated costs versus the anticipated benefits
- D. Provide details of the time and effort needed to carry out the planned benefits reviews

Answer: D

NEW QUESTION 294

- (Topic 2)

Which is a purpose of the Organization theme?

- A. Ensure that the project organization structure will enable the project to deliver the business benefits in the required time frame
- B. Define accountability within the project
- C. Identify risk owners for the project
- D. Define the quality methods and responsibilities for the management of the project

Answer: B

NEW QUESTION 295

- (Topic 2)

During the Initiating a Project process, which product is updated to incorporate the estimated time and costs from the Project Plan?

- A. Project Product Description
- B. Business Case
- C. Project Brief
- D. Project mandate

Answer: B

NEW QUESTION 298

- (Topic 2)

If Work Package tolerance is forecast to be exceeded, to whom should the Team Manager report?

- A. Corporate management
- B. Project Board
- C. Project Assurance
- D. Project Manager

Answer: D

NEW QUESTION 303

- (Topic 2)

How is a Benefits Review Plan used in the Closing a Project process?

- A. Checked for inclusion of activities to confirm those benefits which cannot be measured until after project closure
- B. To capture the baseline measures against which to assess benefits
- C. To capture side-effects (beneficial or adverse) identified during post-project benefits reviews
- D. To gain approval for the post-project activities and transfer responsibility to corporate or programme management

Answer: A

NEW QUESTION 304

- (Topic 2)

Which may be funded from a risk budget?

- A. Capturing identified threats and opportunities in the Risk Register
- B. Specific management responses to a project's threats and opportunities
- C. Producing risk summaries for inclusion in Highlight Reports
- D. Any remaining open risks after the project has been closed

Answer: B

NEW QUESTION 308

- (Topic 2)

Which is NOT confirmed during the Initiating a Project process?

- A. How the management and specialist products of the project should be baselined
- B. How the method will be tailored for the size and complexity of the project
- C. Whether the expected benefits have been achieved
- D. Who will make decisions on any changes during the project

Answer: C

NEW QUESTION 311

- (Topic 2)

Identify the missing word(s) in the following sentence. During a quality review meeting [?] any identified defects.

- A. a solution should be designed for
- B. an issue should be created for
- C. the agreed actions should be recorded for
- D. the chair will approve the solution to

Answer: C

NEW QUESTION 314

- (Topic 2)

Which PRINCE2 principle helps to address a concern that the project team may NOT have worked on a similar project?

- A. Defined roles and responsibilities
- B. Learn from experience
- C. Manage by exception
- D. Focus on products

Answer: B

NEW QUESTION 315

- (Topic 2)

Which describes a risk effect?

- A. The uncertainty expressed as a negative or favourable occurrence
- B. The issue which is affecting the project and has resulted in a risk
- C. The impact(s) on the project objectives should the threat or opportunity occur
- D. The change in the status of a risk in response to actions taken to control it

Answer: C

NEW QUESTION 316

- (Topic 2)

Which is a PRINCE2 time-driven control?

- A. End Stage Report
- B. Project Brief
- C. Project Initiation Documentation
- D. Checkpoint Report

Answer: D

NEW QUESTION 318

- (Topic 2)

Which risk response type is a recommended response to both an opportunity and a threat?

- A. Avoid
- B. Reduce
- C. Share
- D. Reject

Answer: C

NEW QUESTION 322

- (Topic 2)

What takes place during the Closing a Project process?

- A. The post-project benefits reviews are performed
- B. Ownership of the project's products is transferred to the customer
- C. An End Stage Report is prepared for the final stage
- D. The project closure notification is reviewed and approved

Answer: B

NEW QUESTION 326

- (Topic 2)

Which is NOT undertaken during the Initiating a Project process?

- A. Review why the project is needed
- B. Identify if the project is sufficiently aligned with corporate objectives
- C. Show how the outcome is to be achieved
- D. Appoint an Executive and Project Manager

Answer: D

NEW QUESTION 328

- (Topic 2)

Which is a purpose of a Configuration Management Strategy?

- A. Provide a record of each configuration item and any important relationships between them
- B. Define how the products and their versions will be identified
- C. Define whether a project will use a risk budget
- D. Identify who will set up the Quality Register

Answer: B

NEW QUESTION 329

- (Topic 2)

Identify the missing words in the following sentence. A Change Authority may be given a [?] to enable it to finance new requirements.

- A. change budget
- B. cost tolerance
- C. risk budget
- D. scope tolerance

Answer: A

NEW QUESTION 332

- (Topic 2)

Identify the missing words in the following sentence.

The Team Manager should check the [?] for any interfaces that must be maintained while developing products.

- A. Project Product Description
- B. Project Plan
- C. Checkpoint Report
- D. Work Package

Answer: D

NEW QUESTION 335

- (Topic 3)

Which theme addresses the need to have a strategy for communicating with stakeholders?

- A. Quality
- B. Organization
- C. Plans
- D. Progress

Answer:

B

NEW QUESTION 340

- (Topic 3)

Which is NOT a true statement about the Managing a Stage Boundary process?

- A. It provides sufficient information for the Project Board to review the success of the current stage
- B. It is used to create an Exception Plan if requested by the Project Board
- C. It provides a fixed point at which acceptance of the project product is confirmed
- D. It is executed at, or close to, the end of each management stage, except the final one

Answer: C

NEW QUESTION 343

- (Topic 3)

Which role is part of the Project Board?

- A. Corporate or programme management
- B. Risk owner
- C. Project Manager
- D. Senior Supplier

Answer: D

NEW QUESTION 346

- (Topic 3)

Which is part of quality control?

- A. Document the project's acceptance criteria in the Project Product Description
- B. Define the quality responsibilities of those involved in the production of the products
- C. Produce quality records to show that the planned quality activities have been carried out
- D. Maintain the corporate organization's quality management system

Answer: C

NEW QUESTION 351

- (Topic 3)

Which is NOT one of the levels of plan recommended by PRINCE2?

- A. Benefits Review Plan
- B. Project Plan
- C. Stage Plan
- D. Team Plan

Answer: A

NEW QUESTION 356

- (Topic 3)

Which is the Change Authority role permitted to authorize?

- A. Risks to the project
- B. Adjustments to the limits on the change budget
- C. Changes to stage tolerance
- D. Changes to the project that do not exceed a defined budget

Answer: D

NEW QUESTION 357

- (Topic 3)

Which of the following are true statements about a Project Brief?

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 360

Created in the Starting up a Project process

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 363

- (Topic 3)

Which of the following are typical core activities within configuration management?

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 368

Risk assessment

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 373

- (Topic 3)

Identify the missing words in the following sentence.

At an agreed frequency, a Team Manager will send a [?] to the Project Manager.

- A. Highlight Report
- B. Product Status Account
- C. Checkpoint Report
- D. Work Package

Answer: C

NEW QUESTION 376

- (Topic 3)

Who does the Team Manager report to and take direction from?

- A. Project Board
- B. Project Assurance
- C. Project Manager
- D. Project Support

Answer: C

NEW QUESTION 377

- (Topic 3)

Which is a purpose of an Issue Report?

- A. Provide the status of all issues in a Work Package
- B. Document an issue that needs to be handled formally
- C. Provide the status of all the issues in a stage
- D. Notify the Project Manager of all new issues in a Work Package

Answer: B

NEW QUESTION 378

- (Topic 3)

Which describes risk appetite?

- A. An organization's unique attitude towards risk-taking
- B. The risks to the expected benefits
- C. A common set of risk categories, risk scales and evaluation techniques
- D. The budget set aside for potential changes to the scope of the project

Answer: A

NEW QUESTION 380

- (Topic 3)

Which is a purpose of a Lessons Log?

- A. Note any lessons that are raised in Checkpoint Reports
- B. Record that corrective action is being taken
- C. Escalate lessons to the Project Board
- D. Raise improvements with Project Assurance

Answer: A

NEW QUESTION 381

- (Topic 3)

Why does PRINCE2 recommend three different levels of plans?

- A. To cover initiation, specialist work and exception situations
- B. To provide appropriate detail to each of the different levels of management within the project
- C. As an allowance for initiation, product delivery and project closure
- D. To match the different aspects of the product-based planning technique

Answer: B

NEW QUESTION 384

- (Topic 3)

Which of the following describes a use of a Configuration Item Record?

- A. To record how changes to a product will be controlled
- B. To provide information on the approval procedure for the Work Package
- C. To record the history of a product
- D. To pass responsibility for the delivery of a product to a Team Manager

Answer: C

NEW QUESTION 386

- (Topic 3)

What product is used to maintain a record of those who have an interest in the project and their information requirements?

- A. Project Plan
- B. Communication Management Strategy
- C. Project Brief
- D. Project Product Description

Answer: B

NEW QUESTION 391

- (Topic 3)

Which is a purpose of the Closing a Project process?

- A. Authorize the final stage of the project
- B. Confirm that all benefits defined in the Business Case have been achieved
- C. Recognize whether objectives set out in the original Project Initiation Documentation have been achieved
- D. Delegate day-to-day management of the end of the project to the Project Manager

Answer: C

NEW QUESTION 396

- (Topic 3)

What theme defines and implements the means by which the project will verify that products meet business requirements?

- A. Business Case
- B. Change
- C. Progress
- D. Quality

Answer: D

NEW QUESTION 399

- (Topic 4)

Which statement about the Directing a Project process is true?

- A. Provides a mechanism for the Project Board to assure that there is continued business justification
- B. Covers the day-to-day activities of the Project Manager
- C. Ensures there are regular progress meetings
- D. Begins on completion of the Initiating a Project process

Answer: A

NEW QUESTION 402

- (Topic 4)

Why is it crucial that the Project Product Description clearly defines acceptance methods?

- A. Enables Project Assurance to authorize quality activities
- B. Defines how all project products will be reviewed and approved
- C. Defines how it will be proven that the completed project product meets the customer's expectations
- D. Provides confirmation that all project products have met their quality criteria

Answer: C

NEW QUESTION 405

- (Topic 4)

Which is a task of product-based planning?

- A. Identify activities and dependencies
- B. Write the Project Product Description
- C. Prepare the Work Packages
- D. Produce Product Status Accounts

Answer: B

NEW QUESTION 408

- (Topic 4)

Identify the missing words in the following sentence. The role of [?] is responsible for carrying out a risk response action to respond to a particular risk.

- A. Project Assurance
- B. Project Support
- C. the risk actionee
- D. the risk owner

Answer: C

NEW QUESTION 413

- (Topic 4)

Which process ensures that key roles and responsibilities are allocated before a decision is made to initiate a project?

- A. Managing Product Delivery
- B. Initiating a Project
- C. Managing a Stage Boundary
- D. Starting up a Project

Answer: D

NEW QUESTION 417

- (Topic 4)

Identify the missing words in the following sentence. A risk budget is a sum of money included in the [?] and set aside to fund specific management responses to a project's threats and opportunities

- A. change budget
- B. project budget
- C. project's cost tolerance
- D. project's risk tolerance

Answer: B

NEW QUESTION 420

- (Topic 4)

Which aspect of project performance must be managed to ensure the project's products are fit for purpose?

- A. Benefits
- B. Quality
- C. Risk
- D. Scope

Answer: B

NEW QUESTION 422

- (Topic 4)

Which is a FALSE statement about technical stages?

- A. Can overlap with other technical stages
- B. Typified by the use a particular set of specialist skills
- C. Include the Managing a Stage Boundary process activities
- D. Can span more than onemanagement stage

Answer: C

NEW QUESTION 425

- (Topic 4)

Which is NOT a purpose of the Initiating a Project process?

- A. Enable a Project Boarddecision about the commitment of resources to a project
- B. Enable an organization to understand the work that needs to be done to deliver a project's products before a project is approved
- C. Establish solid foundations for a project
- D. Enable the Project Board to decide whether it is worthwhile to initiate a project

Answer: D

NEW QUESTION 429

- (Topic 4)

Which of the following statements about customer's quality expectations and acceptance criteria are true?

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 433

Customer's quality expectations form a specific and precise list of measurable criteria that a project product should meet in order to be acceptable to key stakeholders.

- A. Mastered
- B. Not Mastered

Answer: A

NEW QUESTION 436

- (Topic 4)

Identify the missing word in the following sentence. The guiding obligations and good practices which determine whether the project is genuinely being managed using PRINCE2 form the [?] of the method.

- A. Principles
- B. Themes
- C. Processes
- D. Techniques

Answer: A

NEW QUESTION 441

- (Topic 4)

Which is an objective of the Closing a Project process?

- A. Prepare the plan for the next stage
- B. Assess any benefits that have already been realized
- C. Produce a Benefits Review Plan to identify what benefits are expected
- D. Check that all benefits are realized before closing a project

Answer: B

NEW QUESTION 444

- (Topic 4)

Which is an objective of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Provide management control and direction
- C. Control the day-to-day running of the project
- D. Provide accurate progress information to the Project Manager

Answer: B

NEW QUESTION 449

- (Topic 4)

Which is part of quality control?

- A. Undertake quality reviews
- B. Write Product Descriptions
- C. Provide assurance that the project is being conducted properly
- D. Document the customer's quality expectations

Answer: A

NEW QUESTION 451

- (Topic 4)

Which is assumed to be a customer's responsibility in the PRINCE2 customer/supplier environment?

- A. Specify the desired result
- B. Provide the resources and skills to deliver the desired result
- C. Ensure the technical integrity of a project
- D. Develop a project's products

Answer: A

NEW QUESTION 455

- (Topic 4)

What plan is created, and submitted for approval, during the Managing a Stage Boundary process?

- A. Team Plan
- B. Stage Plan
- C. Benefits Review Plan
- D. Project Plan

Answer: B

NEW QUESTION 459

- (Topic 4)

What is an off-specification?

- A. A new requirement
- B. A quality tolerance
- C. A type of issue
- D. A major risk

Answer: C

NEW QUESTION 462

- (Topic 4)

Which plan provides the Business Case with costs during the Initiating a Project process?

- A. Initiation Stage Plan
- B. Project Plan
- C. Stage Plan
- D. Team Plan

Answer: B

NEW QUESTION 466

.....

Thank You for Trying Our Product

We offer two products:

1st - We have Practice Tests Software with Actual Exam Questions

2nd - Questions and Answers in PDF Format

PRINCE2-Foundation Practice Exam Features:

- * PRINCE2-Foundation Questions and Answers Updated Frequently
- * PRINCE2-Foundation Practice Questions Verified by Expert Senior Certified Staff
- * PRINCE2-Foundation Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PRINCE2-Foundation Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year

100% Actual & Verified — Instant Download, Please Click
[Order The PRINCE2-Foundation Practice Test Here](#)