



# PRINCE2-Exams

## Exam Questions PRINCE2-Foundation

PRINCE2 Foundation exam

## About ExamBible

*[Your Partner of IT Exam](#)*

## Found in 1998

ExamBible is a company specialized on providing high quality IT exam practice study materials, especially Cisco CCNA, CCDA, CCNP, CCIE, Checkpoint CCSE, CompTIA A+, Network+ certification practice exams and so on. We guarantee that the candidates will not only pass any IT exam at the first attempt but also get profound understanding about the certificates they have got. There are so many alike companies in this industry, however, ExamBible has its unique advantages that other companies could not achieve.

## Our Advances

### \* 99.9% Uptime

All examinations will be up to date.

### \* 24/7 Quality Support

We will provide service round the clock.

### \* 100% Pass Rate

Our guarantee that you will pass the exam.

### \* Unique Gurantee

If you do not pass the exam at the first time, we will not only arrange FULL REFUND for you, but also provide you another exam of your claim, ABSOLUTELY FREE!

#### NEW QUESTION 1

- (Exam Topic 2)

Within which integrated element does PRINCE2 set minimum requirements?

- A. Themes
- B. Processes
- C. Principles
- D. Project environment

**Answer:** A

#### NEW QUESTION 2

- (Exam Topic 2)

Which product is created in the 'starting up a project' process to define and confirm the scope of the project?

- A. Project mandate
- B. Initiation stage plan
- C. Project initiation documentation
- D. Project brief

**Answer:** B

#### NEW QUESTION 3

- (Exam Topic 2)

Which PRINCE2 principle is supported by the setting of tolerances for the three levels of plan?

- A. Manage by stages
- B. Manage by exception
- C. Continued business justification
- D. Learn from experience

**Answer:** B

#### NEW QUESTION 4

- (Exam Topic 2)

In a commercial environment, which process links the team manager and the PRINCE2 method used in a project?

- A. Directing a project
- B. Managing product delivery
- C. Managing a stage boundary
- D. Initiating a project

**Answer:** B

#### Explanation:

Reference <https://www.prince2.com/blog/the-7-principles-themes-and-processes-of-prince2/>

#### NEW QUESTION 5

- (Exam Topic 2)

Which statement about applying the 'tailor to suit the project' principle is CORRECT?

- A. PRINCE2 can be tailored to be used with any type of project
- B. A technically complex project should NOT tailor PRINCE2
- C. The tailoring of PRINCE2 is MOST appropriate for agile projects
- D. A project which is part of a programme should NOT tailor PRINCE2

**Answer:** A

#### Explanation:

Reference:

<http://prince2.wiki/Tailoring>

#### NEW QUESTION 6

- (Exam Topic 2)

Whose approval is needed to replace a Stage Plan with an Exception Plan?

- A. Corporate or programme management
- B. Project Board
- C. Project Manager
- D. Team Manager

**Answer:** B

#### NEW QUESTION 7

- (Exam Topic 2)

Why is a Project Brief produced?

- A. To act as a trigger for the Starting up a Project process
- B. To record the strategies and management controls to be used by a project
- C. To provide a full and firm foundation for the initiation of a project
- D. To be used by the Project Board as a basis for reviewing the progress of a project

**Answer:** C

#### NEW QUESTION 8

- (Exam Topic 2)

According to the 'defined roles and responsibilities' principle, what must be represented in the project management team?

- A. Project board, project manager and project assurance roles
- B. Directing, managing and delivering levels
- C. Business, user and supplier interests
- D. Corporate, programme management or the customer parties

**Answer:** C

#### Explanation:

Reference

[http://prince2.wiki/Define\\_roles\\_and\\_responsibilities](http://prince2.wiki/Define_roles_and_responsibilities)

#### NEW QUESTION 9

- (Exam Topic 2)

Which management level should approve a course of action if project-level tolerance is exceeded?

- A. Corporate, programme management or the customer
- B. Project board
- C. Project manager
- D. Team manager

**Answer:** A

#### NEW QUESTION 10

- (Exam Topic 2)

Which is a step in the recommended approach to 'defining and analyzing the products'?

- A. Preparing estimates
- B. Designing a plan
- C. Writing a project product description
- D. Identifying activities and dependencies

**Answer:** B

#### Explanation:

Reference <http://prince2.wiki/Plans>

#### NEW QUESTION 10

- (Exam Topic 2)

Which is a purpose of the 'managing a stage boundary' process?

- A. To enable the project board to approve the continuation of the project
- B. To exercise overall control over the project while delegating day-to-day management
- C. To assign work to be controlled by the team manager
- D. To define the work that needs to be done to deliver the project product

**Answer:** A

#### Explanation:

Reference

[http://prince2.wiki/Managing\\_a\\_Stage\\_Boundary#Objective](http://prince2.wiki/Managing_a_Stage_Boundary#Objective)

#### NEW QUESTION 13

- (Exam Topic 2)

When tailoring PRINCE2 to suit the project, [?] may be changed to suit other standards or policies.

- A. Defined acceptance criteria
- B. the PRINCE2 principles
- C. the terminology used
- D. the number of themes applied

**Answer:** D

#### NEW QUESTION 15

- (Exam Topic 2)

Which PRINCE2 principle is being applied when tolerances are set to establish limits of authority and accountability?

- A. Continued business justification
- B. Defined roles and responsibilities
- C. Manage by exception
- D. Manage by stages

**Answer:** C

**Explanation:**

Reference

[http://prince2.wiki/Manage\\_by\\_exception](http://prince2.wiki/Manage_by_exception)

#### NEW QUESTION 18

- (Exam Topic 2)

Which theme provides all management levels within the project management team with mechanisms for monitoring and control?

- A. Progress
- B. Change
- C. Organization
- D. Quality

**Answer:** A

**Explanation:**

Reference <https://www.whatisprince2.net/prince2-theme-progress.php>

#### NEW QUESTION 22

- (Exam Topic 2)

Which PRINCE2 principle is being applied when tolerances are set for the three levels of plan?

- A. Manage by stages
- B. Manage by exception
- C. Continued business justification
- D. Learn from experience

**Answer:** A

**Explanation:**

Reference <https://www.whatisprince2.net/prince2-theme-plans.php>

#### NEW QUESTION 25

- (Exam Topic 2)

Which statement about the quality review technique is FALSE?

- A. It enables a check to be made on a product's fitness for purpose
- B. It defines the quality responsibilities of the project team
- C. It supports the management of future changes by providing a baseline for a product
- D. It is used to gain wider acceptance of a product by involving key interested parties

**Answer:** B

#### NEW QUESTION 28

- (Exam Topic 2)

Which is part of quality control?

- A. Undertaking quality reviews
- B. Writing product descriptions
- C. Providing assurance that the project is being conducted properly
- D. Documenting the customer's quality expectations

**Answer:** A

**Explanation:**

Reference

[http://prince2.wiki/Quality#Part\\_2:\\_Quality\\_Control\\_Introduction](http://prince2.wiki/Quality#Part_2:_Quality_Control_Introduction)

#### NEW QUESTION 31

- (Exam Topic 2)

Which role is responsible for appointing the senior user in a project that is independent from a program?

- A. The project manager
- B. The executive

- C. Corporate, program management or the customer
- D. Project assurance

**Answer:** C

**Explanation:**

Reference <https://www.prince2primer.com/prince2-roles-and-responsibilities/>

**NEW QUESTION 35**

- (Exam Topic 2)

Which is a purpose of a Lessons Log?

- A. Note any lessons that are raised in Checkpoint Reports
- B. Record that corrective action is being taken
- C. Escalate lessons to the Project Board
- D. Raise improvements with Project Assurance

**Answer:** A

**NEW QUESTION 36**

- (Exam Topic 2)

What is a goal of the 'implement' step within the recommended risk management procedure?

- A. To prepare specific management responses to identified risks
- B. To monitor the effectiveness of actioned risk responses
- C. To estimate the risk to the project in terms of probability and impact
- D. To communicate information related to the risks faced by the project

**Answer:** C

**NEW QUESTION 39**

- (Exam Topic 2)

What is the change authority role permitted to authorize?

- A. Risks to the project
- B. Adjustments to the limits on the change budget
- C. Changes to stage tolerance
- D. Changes to the project that do not exceed a defined budget

**Answer:** D

**NEW QUESTION 41**

- (Exam Topic 2)

Which statement about stages is true?

- A. Management stages should be of the same duration
- B. The use of technical stages is mandatory
- C. The use of management stages is mandatory
- D. Management stages are driven by specialist teams

**Answer:** C

**NEW QUESTION 43**

- (Exam Topic 2)

Which describes an off-specification?

- A. An interdependency between products that was previously unidentified
- B. The addition of an improvement to a product description
- C. A prototype demonstrating a possible design solution
- D. The production of more than the defined quantity of a specialist product

**Answer:** A

**Explanation:**

Reference <https://www.prince2primer.com/prince2-change-control/>

**NEW QUESTION 46**

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To decide if it is worthwhile to initiate a project
- B. To decide on the project approach
- C. To establish solid foundations for a project
- D. To identify the number of work packages required

**Answer:** C

**Explanation:**

Reference

[http://prince2.wiki/Initiating\\_a\\_Project#Objective](http://prince2.wiki/Initiating_a_Project#Objective)

**NEW QUESTION 48**

- (Exam Topic 2)

What is the minimum number of management stages required by PRINCE2?

- A. Two stages: to initiate and to deliver the project
- B. One stage: to cover the whole project
- C. Three stages: to initiate, to deliver and to close the project
- D. Four stages: to start, to initiate, to deliver and to close the project

**Answer:** A

**NEW QUESTION 50**

- (Exam Topic 2)

Which is a purpose of the 'initiating a project' process?

- A. To produce a stage plan for each stage of a multi-stage project
- B. To enable the project board to decide whether it is worthwhile to initiate a project
- C. To provide a fixed point at which acceptance for the project product is confirmed
- D. To enable an organization to understand the work needed to deliver the project's products

**Answer:** B

**Explanation:**

Reference

[http://prince2.wiki/Initiating\\_a\\_Project#Objective](http://prince2.wiki/Initiating_a_Project#Objective)

**NEW QUESTION 55**

- (Exam Topic 2)

Which level of management uses the mechanisms established by the Progress theme to control any unacceptable deviations?

- A. Only corporate or programme management
- B. Only the Project Board
- C. Only the Project Manager
- D. All levels of management

**Answer:** D

**NEW QUESTION 58**

- (Exam Topic 2)

What must be included in the risk management approach, as a minimum requirement for applying the risk theme?

- A. A description of the risk management procedure
- B. An explanation of the company's risk appetite
- C. The names of the assigned actionees for each risk
- D. Estimations of the likelihood and impact of risks

**Answer:** A

**Explanation:**

Reference <https://www.prince2primer.com/prince2-2017-risk-theme-changes/>

**NEW QUESTION 61**

- (Exam Topic 2)

Which is a recommended quality review team role?

- A. Project Manager
- B. Assurance
- C. Project Support
- D. Administrator

**Answer:** D

**NEW QUESTION 66**

- (Exam Topic 2)

Which product identifies how often stakeholders require information?

- A. Communication management approach
- B. Lessons report
- C. Configuration item record
- D. Benefits management approach

**Answer:** A

#### NEW QUESTION 69

- (Exam Topic 2)

How many management stages should a PRINCE2 project consist of?

- A. Start up stage, initiation stage and at least one other management stage to cover the remainder of the project
- B. Start up stage, at least one other management stage to cover the remainder of the project and a closing stage
- C. Initiation stage and at least one other management stage to cover the remainder of the project
- D. Start up stage, initiation stage and a closing stage

**Answer:** C

#### NEW QUESTION 73

- (Exam Topic 2)

Which risk response type is appropriate to respond to an opportunity?

- A. Accept
- B. Fallback
- C. Exploit
- D. Transfer

**Answer:** C

#### NEW QUESTION 75

- (Exam Topic 2)

Identify the missing words in the following sentence.

The six aspects of project performance to be managed are [ ? ] costs, timescales and scope.

- A. benefits, change, risk,
- B. benefits, quality, risk,
- C. change, quality, risk,
- D. benefits, change, quality,

**Answer:** B

#### Explanation:

Reference:

[http://prince2.wiki/Introduction:\\_The\\_PRINCE2\\_Foundation\\_Training\\_Manual](http://prince2.wiki/Introduction:_The_PRINCE2_Foundation_Training_Manual)

#### NEW QUESTION 77

- (Exam Topic 2)

Which is a purpose of an End Project Report?

- A. Identify individuals or groups that need to be told that the project is coming to an end
- B. Review how well the project performed against the Project Initiation Documentation used to authorize it
- C. Identify individuals or groups that are responsible for measuring the expected benefits after the project has closed
- D. Ensure that key project information is archived and made secure

**Answer:** B

#### NEW QUESTION 78

- (Exam Topic 2)

Which is a purpose of a quality register?

- A. To record cross-references to issues relating to the quality of the products
- B. To record the date a completed work package was received
- C. To provide the status of quality activities carried out for completed products
- D. To capture quality concerns about completed products

**Answer:** B

#### NEW QUESTION 80

- (Exam Topic 2)

Which management product is used to record relationships between specialist products?

- A. Change control approach
- B. Configuration item record
- C. Issue register
- D. Product status account

**Answer:** B

#### NEW QUESTION 85

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'directing a project' process starts when [ ? ] and is triggered by the request to initiate a project.



- A. the 'starting up a project' process is completed
- B. the project mandate has been approved by the project board
- C. the project board has agreed the project strategies
- D. corporate, programme management or the customer have authorized a project

**Answer:** A

**Explanation:**

Reference <https://www.siliconbeachtraining.co.uk/blog/prince2-directing-project-process-dp>

**NEW QUESTION 88**

- (Exam Topic 2)

Which are reasons for a benefits management approach?

- \* 1. To state how improvements will be measured
- \* 2. To confirm that the benefits are realized
- \* 3. To estimate the costs of improvement
- \* 4. To define the reason for delivering the improvement

- A. 1 and 2
- B. 2 and 3
- C. 3 and 4
- D. 1 and 4

**Answer:** AB

**NEW QUESTION 92**

- (Exam Topic 2)

Identify the missing words in the following sentence.

The 'managing a stage boundary' process should be executed [ ? ] a management stage.

- A. when a stage plan has been prepared for
- B. at the beginning of
- C. when all the delivery steps have been completed within
- D. at, or close to the end of,

**Answer:** D

**Explanation:**

Reference [https://publications.axelos.com/Prince2Agile2015/content.aspx?showNav=true&expandNav=true&page=cros\\_1](https://publications.axelos.com/Prince2Agile2015/content.aspx?showNav=true&expandNav=true&page=cros_1)

**NEW QUESTION 93**

- (Exam Topic 2)

Which is a true statement about PRINCE2 event-driven controls?

- A. Event-driven controls take place at predefined periodic intervals
- B. Event-driven controls are produced at the frequency defined in a Work Package
- C. Event-driven controls are used for decision making
- D. Checkpoint Reports are event-driven controls

**Answer:** C

**NEW QUESTION 97**

- (Exam Topic 2)

What must be produced to meet the minimum requirements for applying the change theme?

- A. Documentation on the corrective action for an issue
- B. Details of the decisions taken on all issues
- C. Documentation on the version of each product
- D. Details of the status of all products being produced

**Answer:** B

**Explanation:**

Reference  
[http://prince2.wiki/Themes#Change\\_Theme](http://prince2.wiki/Themes#Change_Theme)

**NEW QUESTION 99**

- (Exam Topic 2)

Identify the missing words in the following sentence.

The project manager [ ? ] for day-to-day management of the project.

- A. and the project board are responsible
- B. and the team manager(s) are accountable
- C. has responsibility
- D. decides who is responsible

**Answer:** C

**Explanation:**

Reference

[http://prince2.wiki/Directing\\_a\\_Project](http://prince2.wiki/Directing_a_Project)

**NEW QUESTION 101**

- (Exam Topic 2)

Which statement applies to Stage Plans?

- A. Always have the same duration as the Project Plan
- B. Are produced at the same time as the Project Initiation Documentation
- C. Assist the Project Manager in the day-to-day running and control of the project
- D. Provide a baseline against which the Project Board monitor overall progress

**Answer:** C

**NEW QUESTION 105**

- (Exam Topic 2)

What is the first task of product-based planning?

- A. Produce the Initiation Stage Plan
- B. Write the Project Product Description
- C. Identify dependencies
- D. Create the product breakdown structure

**Answer:** B

**NEW QUESTION 110**

- (Exam Topic 2)

Which is part of quality control?

- A. Document the project's acceptance criteria in the Project Product Description
- B. Define the quality responsibilities of those involved in the production of the products
- C. Produce quality records to show that the planned quality activities have been carried out
- D. Maintain the corporate organization's quality management system

**Answer:** C

**NEW QUESTION 115**

- (Exam Topic 2)

Which role is responsible for ensuring the project is justified in terms of cost?

- A. Project manager
- B. Executive
- C. Senior user
- D. Senior supplier

**Answer:** B

**NEW QUESTION 119**

- (Exam Topic 2)

According to PRINCE2, which characteristic is necessary for an effective project board?

- A. An ability to delegate
- B. An attention to detail
- C. A calm management style
- D. A 'problem-solving' approach

**Answer:** A

**Explanation:**

Reference <https://www.prince2primer.com/project-board/>

**NEW QUESTION 121**

- (Exam Topic 2)

Which of the following is the Business Case used for during the Managing a Stage Boundary process?

- A. Enable the Project Board to decide whether or not to authorize the project
- B. Justify the continuing viability of the project
- C. Enable the Project Board to decide whether or not to authorize project closure
- D. Justify the initiation of a project

**Answer:** B

**NEW QUESTION 124**

- (Exam Topic 2)

What is performed as part of the recommended risk management procedure?

- A. A budget to investigate issues is allocated
- B. Risk management practices are reviewed to ensure that they are performed effectively
- C. Information about risks to the projects is sent to project stakeholders
- D. Conflicts between the project and the programme board are resolved

**Answer:** A

**Explanation:**

Reference

<https://www.greycampus.com/opencampus/prince-2-foundation/prince2-risk-management-procedure>

#### NEW QUESTION 129

- (Exam Topic 2)

Which report must be used to inform the project board of a predicted deviation from agreed stage limits?

- A. End stage report
- B. Checkpoint report
- C. Highlight report
- D. Exception report

**Answer:** D

#### NEW QUESTION 130

- (Exam Topic 2)

Identify the missing word in the following sentence.

The PRINCE2 method addresses project management with four integrated elements: principles, themes, [ ? ] and tailoring PRINCE2 to the project environment.

- A. activities
- B. processes
- C. products
- D. quality

**Answer:** B

**Explanation:**

Reference

<http://www.innolead.co.bw/index.php/inno-content/cid/27/prince2/>

#### NEW QUESTION 135

- (Exam Topic 2)

According to the 'continued business justification' principle, what should happen to the funds when a project can no longer be justified?

- A. They should be returned to corporate, programme management or customer
- B. They should be used to create an alternative business case for the project
- C. They should be transferred back to the project board to reassign
- D. They should be used to deliver a reduction in the scope of the project

**Answer:** A

#### NEW QUESTION 137

- (Exam Topic 2)

Why can PRINCE2 be applied to any type of project?

- A. Because it provides the project manager with procedures for managing project risks and issues
- B. Because it allows each member of the project management team to fully understand their role and responsibilities
- C. Because it separates the management of the project from the specialist work needed to deliver the products
- D. Because it provides the project manager with a planning procedure to plan the project more effectively

**Answer:** B

**Explanation:**

Reference <https://www.prince2.com/uk/prince2-methodology>

#### NEW QUESTION 140

- (Exam Topic 2)

What is a supplier of a PRINCE2 project responsible for?

- A. Providing the project mandate
- B. Providing resources to deliver the project outputs
- C. Establishing the project's governance
- D. Realizing the benefits from the project

**Answer:** B

**Explanation:**

Reference

<http://prince2.wikidot.com/senior-supplier>

**NEW QUESTION 144**

- (Exam Topic 2)

Which is a purpose of a project brief?

- A. To act as a base document which enables the project board to assess progress
- B. To provide a sound basis for project initiation
- C. To define how the achievement of the project's benefits can be measured
- D. To provide a description of the means and frequency of communication

**Answer:** B

**Explanation:**

<http://www.prince2how2.com/2014/12/prince2-project-brief-template.html>

**NEW QUESTION 146**

- (Exam Topic 2)

Which describes a characteristic of a project?

- A. It maintains business as usual profitability
- B. It provides a quality service to customers
- C. It involves a team with different skills
- D. It enables established and proven best practices

**Answer:** D

**Explanation:**

Reference <https://www.projectsmart.co.uk/what-is-prince2.php>

**NEW QUESTION 150**

- (Exam Topic 2)

During the Managing a Stage Boundary process what product is updated with estimated costs and time for the stage that is about to begin?

- A. End Stage Report
- B. Team Plan
- C. Work Package
- D. Project Plan

**Answer:** D

**NEW QUESTION 154**

- (Exam Topic 2)

Who is responsible for documenting any tailoring of the business case theme?

- A. Executive
- B. Business project assurance
- C. Project manager
- D. Corporate management

**Answer:** C

**NEW QUESTION 157**

- (Exam Topic 2)

Which process monitors work that has been assigned to a team manager?

- A. Controlling a stage
- B. Directing a project
- C. Managing a stage boundary
- D. Managing product delivery

**Answer:** D

**Explanation:**

Reference <https://www.whatisprince2.net/prince2-process-managing-product-delivery.php>

**NEW QUESTION 160**

- (Exam Topic 2)

Which is a minimum requirement for applying the quality theme?

- A. To define the project's approach to quality control
- B. To undertake independent audits of the project throughout the project
- C. To apply the recommended quality review technique
- D. To define the project's approach to quality assurance

**Answer:** A

#### NEW QUESTION 164

- (Exam Topic 2)

What is a benefits management approach used to assess?

- A. How the project's products have performed when in operational use
- B. The effectiveness of the project strategies
- C. How the project has progressed against its plans
- D. The suitability of the project management team structure

**Answer:** A

#### Explanation:

Reference <https://mplaza.pm/prince2-benefits-management-approach-template/>

#### NEW QUESTION 169

- (Exam Topic 2)

Which statement about project roles is CORRECT?

- A. The project organization must be defined using the roles and responsibilities in PRINCE2
- B. The project team structure defined in PRINCE2 must be used, but other roles may be added
- C. The project board roles defined in PRINCE2 must be used, but other roles can be defined as required
- D. Any role can be defined as required the responsibilities defined in PRINCE2 are fulfilled

**Answer:** C

#### NEW QUESTION 170

- (Exam Topic 2)

Which is a minimum requirement when applying the business case theme?

- A. To specify the solution to be used to deliver the business option selected
- B. To ensure the corporate business plan is updated with the project costs and benefits
- C. To define the management actions required to ensure the project's outcomes are achieved
- D. To integrate the benefits management approach with the project and stage plans

**Answer:** A

#### NEW QUESTION 173

- (Exam Topic 2)

Which level of management sets the project level tolerances?

- A. Project board
- B. Team manager
- C. Corporate, programme management or the customer
- D. Project manager

**Answer:** D

#### Explanation:

Reference  
[http://prince2.wiki/Manage\\_by\\_exception](http://prince2.wiki/Manage_by_exception)

#### NEW QUESTION 174

- (Exam Topic 2)

What information should be recorded in the quality register?

- A. Planned activities to determine whether the products are fit for purpose
- B. Potential threats to the project's objectives and how they will be managed
- C. Lessons that the project will capture and use during the project
- D. Off-specifications that will occur during the project

**Answer:** C

#### Explanation:

Reference <https://mplaza.pm/prince2-quality-register-template/>

#### NEW QUESTION 175

- (Exam Topic 2)

According to the 'defined roles and responsibilities' principle, how many categories of stakeholder interest need to be represented in the project management team?

- A. One
- B. Two
- C. Three

D. Six

**Answer:** C

**Explanation:**

Reference: <https://p2.tech-academy.co.uk/organisation/>

#### NEW QUESTION 178

- (Exam Topic 2)

According to the 'tailor to suit the project' principle, what is the basis for effective project management?

- A. That the appropriate number and type of meetings are held
- B. That the project is divided into an appropriate number of stages
- C. That the appropriate information is provided to make decisions
- D. That the project method relates to the project's environment

**Answer:** D

**Explanation:**

Reference

[http://prince2.wiki/Tailor\\_to\\_suit\\_the\\_project\\_environment](http://prince2.wiki/Tailor_to_suit_the_project_environment)

#### NEW QUESTION 183

- (Exam Topic 2)

Which product identifies how often stakeholders require information?

- A. Communication management approach
- B. Quality management approach
- C. Change control approach
- D. Risk management approach

**Answer:** A

**Explanation:**

Reference

[http://prince2.wiki/Communication\\_Management\\_Strategy\\_Template#Content\\_of\\_the\\_Communication\\_Manag](http://prince2.wiki/Communication_Management_Strategy_Template#Content_of_the_Communication_Manag)

#### NEW QUESTION 184

- (Exam Topic 2)

Which process provides the Project Board with sufficient information for it to review the success of a completed stage and confirm continued business justification?

- A. Controlling a Stage
- B. Closing a Project
- C. Directing a Project
- D. Managing a Stage Boundary

**Answer:** D

#### NEW QUESTION 186

- (Exam Topic 2)

Which is an objective of the Starting up a Project process?

- A. Identify who will be responsible for creating the Project Plan
- B. Agree how the project will be monitored and controlled after initiation
- C. Authorize the Project Manager to proceed with the initiation stage
- D. Agree how issues and changes will be identified, assessed and controlled

**Answer:** A

#### NEW QUESTION 189

- (Exam Topic 2)

Which is an objective of the 'initiating a project' process?

- A. To ensure that baselines are established and controlled
- B. To ensure that the business case is kept under review
- C. To ensure that the planned products are delivered within tolerances
- D. To ensure that user acceptance of the products is confirmed

**Answer:** C

**Explanation:**

Reference

[http://prince2.wiki/Initiating\\_a\\_Project#Objective](http://prince2.wiki/Initiating_a_Project#Objective)



#### NEW QUESTION 194

- (Exam Topic 2)

Which theme verifies that a project's products are fit for purpose?

- A. Business case
- B. Organization
- C. Quality
- D. Progress

**Answer:** C

**Explanation:**

Reference

<http://prince2.wiki/Quality>

#### NEW QUESTION 195

- (Exam Topic 2)

Why is a project brief produced?

- A. To act as a trigger for the 'starting up a project' process
- B. To record the how the project will communicate with its stakeholders
- C. To provide a full and firm foundation for the initiation of a project
- D. To be used by the project board as a basis for reviewing the progress of a project

**Answer:** C

#### NEW QUESTION 199

- (Exam Topic 2)

Where should a team manager look for information about the quality required for a product?

- A. Project initiation documentation
- B. Product description
- C. Team plan
- D. Quality management approach

**Answer:** B

**Explanation:**

Reference

[http://prince2.wiki/Quality#The\\_Quality\\_Knowledge\\_provided\\_by\\_PRINCE2](http://prince2.wiki/Quality#The_Quality_Knowledge_provided_by_PRINCE2)

#### NEW QUESTION 204

- (Exam Topic 2)

Which is a difference between management and technical stages?

- A. Management stages require planning and technical stages do not
- B. Technical stages can overlap and management stages cannot
- C. Management stages deliver products and technical stages do not
- D. Technical stages require resources and management stages do not

**Answer:** B

#### NEW QUESTION 208

- (Exam Topic 2)

Which is a minimum requirement when applying the 'risk' theme?

- A. To identity and ring-fence an explicit risk budget within the project's budget
- B. To describe the probability impact grid in the risk management approach
- C. To appoint project assurance to maintain the risk register during initiation
- D. To assess if risks might have a material impact on business justification

**Answer:** D

#### NEW QUESTION 212

- (Exam Topic 2)

What is the project manager role responsible for?

- A. Approving the completion of each management stage
- B. Ensuring that the project produces the required products
- C. Defining the project-level tolerances
- D. Verifying that the project gives value for money

**Answer:** B

**Explanation:**

Reference  
[http://prince2.wiki/Project\\_Manager](http://prince2.wiki/Project_Manager)

**NEW QUESTION 214**

- (Exam Topic 2)

Which is a purpose of the quality theme?

- A. To check that the project is viable and achievable
- B. To ensure that the project outputs are agreed
- C. To ensure that formal issues are recorded
- D. To enable the project to be managed according to plan

**Answer:** A

**NEW QUESTION 216**

- (Exam Topic 2)

What is established during the 'initiating a project' process?

- A. The agreed protect acceptance criteria
- B. The need for a configuration library
- C. A plan for the work or project initiation
- D. An understanding of the project's funding

**Answer:** A

**NEW QUESTION 217**

- (Exam Topic 2)

What theme estimates the cost of delivering the project?

- A. Business Case
- B. Change
- C. Plans
- D. Progress

**Answer:** C

**NEW QUESTION 222**

- (Exam Topic 2)

Which is a purpose of a quality register?

- A. To record the quality management approach for a product
- B. To issue a unique reference number for each product
- C. To detail the number and type of quality activities to be conducted
- D. To identify corrective actions that are required after an audit by quality assurance

**Answer:** C

**Explanation:**

Reference  
[http://prince2.wiki/Quality#The\\_Quality\\_Register](http://prince2.wiki/Quality#The_Quality_Register)

**NEW QUESTION 226**

- (Exam Topic 2)

During the 'initiating a project' process, who specifies the required level of management control?

- A. Corporate, programme management or customer
- B. Project board
- C. Project manager
- D. Project assurance

**Answer:** B

**NEW QUESTION 229**

- (Exam Topic 2)

Which is a purpose of the business case theme?

- A. To identify which role is responsible for producing the business case
- B. To identify the project's outputs
- C. To establish the controls to manage changes that may impact the project benefits
- D. To establish a viable investment proposition

**Answer:** B



**Explanation:**

Reference  
[http://prince2.wiki/Business\\_Case](http://prince2.wiki/Business_Case)

**NEW QUESTION 232**

- (Exam Topic 2)

What process provides information on a team's work to the project manager?

- A. Controlling a stage
- B. Directing a project
- C. Managing a stage boundary
- D. Managing product delivery

**Answer:** D

**NEW QUESTION 234**

- (Exam Topic 2)

Which is a purpose of the 'controlling a stage' process?

- A. To produce a team plan for the work to be assigned to a team manager
- B. To select and implement actions that will resolve deviations from a plan within tolerance
- C. To obtain approvals for products delivered in a work package
- D. To update a project plan to incorporate the actuals from a stage plan

**Answer:** B

**Explanation:**

Reference  
[http://prince2.wiki/Controlling\\_a\\_Stage#Purpose](http://prince2.wiki/Controlling_a_Stage#Purpose)

**NEW QUESTION 237**

- (Exam Topic 2)

Which is a purpose of the quality theme?

- A. To establish how the project will ensure that all products created meet their requirements
- B. To establish baselines against which any changes to products can be assessed
- C. To identify all the products of the project to ensure the scope has been adequately defined
- D. To determine the communication needs of the organization's quality assurance function

**Answer:** A

**NEW QUESTION 242**

- (Exam Topic 2)

What must be produced to meet the minimum requirements when applying the change theme?

- A. A change budget for the analysis of change
- B. Records of the decisions made on all issues
- C. Documents recording the version of each product
- D. Status reports on all products being produced

**Answer:** B

**NEW QUESTION 247**

- (Exam Topic 2)

What should the benefits management approach define?

- A. What actions will be taken to ensure the project's outcomes are achieved
- B. What will be used to record the effectiveness of the project's approaches
- C. How the project has progressed against its plans
- D. The suitability of the project management team structure

**Answer:** C

**NEW QUESTION 251**

- (Exam Topic 2)

Identify the missing words in the following sentence.

When proposed changes [ ? ], the change authority must refer the decision back to the project board.

- A. are below the agreed change budget
- B. are objected to by team members
- C. are rejected by the change authority
- D. exceed the agreed change budget

**Answer:** D

#### NEW QUESTION 252

- (Exam Topic 2)

Why is it necessary to apply the 'defined roles and responsibilities' principle?

- A. Because the people involved in a project should know what is expected of them
- B. Because the project management team should be cross-functional
- C. Because the user and supplier interests should be involved on a need-to-know basis
- D. Because the project manager should represent all the stakeholders of the project

**Answer:** A

#### NEW QUESTION 255

- (Exam Topic 2)

What theme provides all management levels within the project management team with mechanisms for monitoring and control?

- A. Progress
- B. Change
- C. Organization
- D. Quality

**Answer:** A

#### NEW QUESTION 256

- (Exam Topic 2)

Which is a minimum requirement for applying the plans theme?

- A. The project must have at least two management stages
- B. The team managers in the project must prepare team plans
- C. Scope tolerance must be prioritized using MoSCoW
- D. The project plan must be presented as a Gantt chart

**Answer:** B

#### Explanation:

Reference

[http://prince2.wiki/Themes#Plans\\_Theme](http://prince2.wiki/Themes#Plans_Theme)

#### NEW QUESTION 260

- (Exam Topic 2)

Which is a purpose of the 'directing a project' process?

- A. To exercise overall control over the project
- B. To take corrective action to control risks and issues
- C. To do the minimum in order to decide whether the project is feasible
- D. To update the project plan before the next stage

**Answer:** A

#### Explanation:

Reference

[http://prince2.wiki/Directing\\_a\\_Project#Purpose](http://prince2.wiki/Directing_a_Project#Purpose)

#### NEW QUESTION 264

- (Exam Topic 2)

Which PRINCE2 principle ensures that members of the project management team know what they are expected to contribute?

- A. Manage by exception
- B. Learn from experience
- C. Tailor to suit the project environment
- D. Defined roles and responsibilities

**Answer:** D

#### Explanation:

Reference <https://www.wrike.com/blog/project-management-basics-prince2-explained/>

#### NEW QUESTION 265

- (Exam Topic 2)

Which product defines how the project board should approve the management products produced during the 'initiating a project' process?

- A. Communication management approach
- B. Quality management approach
- C. Project plan
- D. Initiation stage plan

**Answer:** C

**NEW QUESTION 267**

- (Exam Topic 2)

What is the result of the change derived from using the project's product?

- A. Benefit
- B. Dis-benefit
- C. Outcome
- D. Output

**Answer:** C

**NEW QUESTION 271**

- (Exam Topic 2)

Which is a key decision made during the 'directing a project' process?

- A. Select and appoint the project executive
- B. Approve the project manager role description
- C. Confirm that the benefits management approach addresses all expected benefits
- D. Approve the proposed project mandate

**Answer:** B

**Explanation:**

Reference

<https://www.greycampus.com/opencampus/prince-2-practitioner/purpose-of-directing-a-project-process-in-princ>

**NEW QUESTION 276**

- (Exam Topic 1)

Which is an objective of the Directing a Project process?

- A. Create and authorize the project mandate
- B. Provide management control and direction
- C. Control the day-to-day running of the project
- D. Provide accurate progress information to the Project Manager

**Answer:** B

**NEW QUESTION 279**

- (Exam Topic 1)

What process ensures focus on the delivery of a stage's products and avoids uncontrolled change?

- A. Directing a Project
- B. Managing a Stage Boundary
- C. Controlling a Stage
- D. Starting up a Project

**Answer:** C

**NEW QUESTION 280**

- (Exam Topic 1)

What needs to be in place to ensure effective issue and change control?

- A. Configuration management system
- B. Manage by exception
- C. Quality planning
- D. Information needs for stakeholders

**Answer:** A

**NEW QUESTION 282**

- (Exam Topic 1)

Which product documents the information needed to demonstrate continued business justification?

- A. Business Case
- B. Communication Management Strategy
- C. Project Product Description
- D. Quality Management Strategy

**Answer:** A

**NEW QUESTION 286**

- (Exam Topic 1)

Which does the Executive need to ensure is in place before the project is initiated?

- A. All Work Packages are authorized
- B. An understanding of how the project will contribute to corporate objectives
- C. The Project Plan has been approved
- D. The Project Initiation Documentation is complete

**Answer:** B

#### NEW QUESTION 291

- (Exam Topic 1)

From whom does a Team Manager obtain approval for a completed product?

- A. Project Manager
- B. Project Support
- C. The authority defined in the Product Description
- D. Senior Supplier

**Answer:** C

#### NEW QUESTION 292

- (Exam Topic 1)

What process aims to ensure accurate progress information is provided to the Project Manager?

- A. Starting up a Project
- B. Managing a Stage Boundary
- C. Managing Product Delivery
- D. Directing a Project

**Answer:** C

#### NEW QUESTION 294

- (Exam Topic 1)

Which is a purpose of the Initiating a Project process?

- A. Decide if it is worthwhile to initiate a project
- B. Decide on the project approach
- C. Establish solid foundations for a project
- D. Identify the number of Work Packages required

**Answer:** C

#### NEW QUESTION 296

- (Exam Topic 1)

Which is a benefit of using PRINCE2?

- A. Is a method specifically designed for technical projects
- B. Provides for the efficient and economic use of management time
- C. Includes many of the proven planning techniques, such as critical path analysis
- D. Can be used to manage both projects and programmes

**Answer:** B

#### NEW QUESTION 300

- (Exam Topic 1)

Which product records any project outcomes perceived as negative by stakeholders?

- A. Business Case
- B. Project Plan
- C. Communication Management Strategy
- D. Project Product Description

**Answer:** A

#### NEW QUESTION 303

- (Exam Topic 1)

When should the Project Board refer to corporate or programme management for a decision?

- A. The stage requires resources
- B. It is forecast that project level tolerance will be exceeded
- C. The Senior Supplier or Senior User needs to be changed
- D. Any request for change needs to be approved

**Answer:** B

#### NEW QUESTION 305

- (Exam Topic 1)

Which is an objective of the Initiating a Project process?

- A. Develop the corporate quality management system as part of the Project Initiation Documentation
- B. Prepare the plans for the subsequent stages
- C. Summarize how the organization's project management method will be tailored for the project
- D. Request authority from corporate management to deliver the project

**Answer:** C

#### NEW QUESTION 309

- (Exam Topic 1)

Which is one of the six aspects of project performance that needs to be managed?

- A. Progress
- B. Change
- C. Risk
- D. Security

**Answer:** C

#### NEW QUESTION 310

- (Exam Topic 1)

What is the collective name for individuals or groups who may be affected by a project?

- A. Customers
- B. Project Support
- C. Stakeholders
- D. Team members

**Answer:** C

#### NEW QUESTION 315

- (Exam Topic 1)

What is an off-specification?

- A. A new requirement
- B. A quality tolerance
- C. A type of issue
- D. A major risk

**Answer:** C

#### NEW QUESTION 319

- (Exam Topic 1)

Identify the missing words in the following sentence. At the end of a stage, the [ ? ] should be used to check whether there is a requirement to send copies of the End Stage Report to external interested parties.

- A. Stage Plan
- B. Communication Management Strategy
- C. Follow-on action recommendations
- D. Quality Management Strategy

**Answer:** B

#### NEW QUESTION 323

- (Exam Topic 1)

Which characteristic distinguishes a project from regular business operations?

- A. Produces benefits
- B. Introduces business change
- C. Manages stakeholders
- D. Incurs cost

**Answer:** B

#### NEW QUESTION 327

- (Exam Topic 1)

Which is a typical core activity within configuration management?

- A. Quality assurance
- B. Risk management
- C. Verification and audit
- D. Progress reporting

**Answer:** C

#### NEW QUESTION 332

- (Exam Topic 1)

Which is a typical core activity within configuration management?

- A. Issue management
- B. Quality inspection
- C. Identification
- D. Preparation

**Answer: C**

#### NEW QUESTION 337

- (Exam Topic 1)

Which is NOT a purpose of the Organization theme?

- A. Define a project management team structure
- B. Define the level of tolerance for each level of the project management team
- C. Define the Project Board's responsibility for directing the project
- D. Define which role is accountable for the project's success

**Answer: B**

#### NEW QUESTION 338

- (Exam Topic 1)

What process is used by the Project Manager to maintain focus on delivery of a stage's products within agreed tolerances?

- A. Directing a Project
- B. Controlling a Stage
- C. Managing a Stage Boundary
- D. Managing Product Delivery

**Answer: B**

#### NEW QUESTION 339

- (Exam Topic 1)

Which two roles are linked by the Managing Product Delivery process?

- A. Corporate or programme management and Project Board
- B. Project Board and Project Manager
- C. Project Manager and Team Manager
- D. Team Manager and external supplier

**Answer: C**

#### NEW QUESTION 342

- (Exam Topic 1)

Which should be funded from a change budget?

- A. The Starting up a Project process
- B. A fallback plan
- C. An agreed change to the scope of a project
- D. A change to a plan, within allocated tolerances, due to poor estimating

**Answer: C**

#### NEW QUESTION 346

- (Exam Topic 1)

Which is assumed to be a supplier's responsibility in the PRINCE2 customer/supplier environment?

- A. Specify the desired result
- B. Provide the resources and skills to deliver the desired result
- C. Pay for the project
- D. Specify the benefits of the project

**Answer: B**

#### NEW QUESTION 349

- (Exam Topic 1)

Which is the base product against which the Project Board can assess progress, issues and ongoing viability questions?

- A. Project Brief
- B. Project Initiation Documentation
- C. Project mandate
- D. Benefits Review Plan

**Answer: B**

**NEW QUESTION 351**

- (Exam Topic 1)

Which should be funded by a change budget?

- A. Increase in agreed scope
- B. Initiation stage
- C. Change Authority
- D. Handover activities

**Answer:** A

**NEW QUESTION 352**

- (Exam Topic 1)

In which product does a Project Manager define the time and cost tolerances for the work to be done by a Team Manager?

- A. Product Description
- B. Team Plan
- C. Work Package
- D. Stage Plan

**Answer:** C

**NEW QUESTION 354**

- (Exam Topic 1)

Which is a purpose of the Controlling a Stage process?

- A. Produce a Team Plan for the work to be assigned to a Team Manager
- B. Select and implement actions that will resolve deviations from a plan within tolerance
- C. Obtain approvals for products delivered in a Work Package
- D. Update a Project Plan to incorporate the actuals from a Stage Plan

**Answer:** B

**NEW QUESTION 359**

- (Exam Topic 1)

A product can NOT be supplied to meet all of the requirements in its baselined Product Description. What first action should be taken?

- A. Raise a request for change
- B. Raise an off-specification
- C. Write an Exception Report
- D. Amend the Work Package

**Answer:** B

**NEW QUESTION 362**

- (Exam Topic 1)

Which of the following statements about the Project Initiation Documentation are true?

- \* 1. The Project Initiation Documentation is used to ensure that a sound basis exists before the Project Board authorizes a project.
- \* 2. The Project Initiation Documentation should be updated at the end of each stage to reflect the current status of a project.

- A. Only 1 is true
- B. Only 2 is true
- C. Both 1 and 2 are true
- D. Neither 1 or 2 are true

**Answer:** C

**NEW QUESTION 367**

.....

## Relate Links

**100% Pass Your PRINCE2-Foundation Exam with Exambible Prep Materials**

<https://www.exambible.com/PRINCE2-Foundation-exam/>

## Contact us

We are proud of our high-quality customer service, which serves you around the clock 24/7.

Viste - <https://www.exambible.com/>