

PMI

Exam Questions PMI-ACP

PMI Agile Certified Practitioner (PMI-ACP)®



NEW QUESTION 1

The smallest amount of functionality that delivers customer value is best described as a:

- A. Function point analysis.
- B. Right sized story.
- C. Minimum marketable feature.
- D. Userstory map.

Answer: C

NEW QUESTION 2

A project team estimates that they should complete 30 story points in the current iteration. Partway through the iteration they realize that they will complete 50 story points at their current rate. The team should:

- A. Shorten the iteration to meet the estimated velocity.
- B. Continue to work with the estimated velocity.
- C. Increase their estimated velocity.
- D. Release members to meet the estimated velocity.

Answer: D

NEW QUESTION 3

During the daily standup meeting, a team member states that an issue has been encountered. This leads to the team members getting into a problem-solving discussion. How should the ScrumMaster respond?

- A. Ask the team members to table the discussion until after the meeting is over.
- B. If the item is really important, allow the discussion to expedite resolution of the issue.
- C. Abruptly end the daily standup meeting and schedule another meeting to discuss the issue.
- D. Ask the team how they would like to use the daily standup meeting for that day.

Answer: A

NEW QUESTION 4

A story point is the:

- A. Relative measure of the size of a user story.
- B. Duration it takes to complete a user story.
- C. Priority of the user story in the backlog.
- D. Business value of the user story.

Answer: A

NEW QUESTION 5

The three questions asked at every Daily Scrum should be: "What have you accomplished since the last Daily Scrum?"; "What are you planning to accomplish between now and the next Daily Scrum?"; and:

- A. What is preventing you from completing your work effectively?
- B. What is your current performance velocity?
- C. Are you on track to complete assigned story points?
- D. How many story points will you complete this sprint?

Answer: A

NEW QUESTION 6

Continuous integration ensures that a product is:

- A. Ready to ship when all features are complete.
- B. Delivered for testing at the end of each day.
- C. Technologically ready to deploy at any time.
- D. Deployed after final business approvals.

Answer: C

NEW QUESTION 7

Which is the best option to improve project velocity?

- A. Shield programmers from interruptions
- B. Minimize customer involvement
- C. Shorten the iteration length
- D. Increase project team size

Answer: A

NEW QUESTION 8

A full cycle of design-code-verifyrelease practiced by extreme Programming (XP) teams is called:

- A. Story
- B. Timebox
- C. Iteration
- D. Burndown

Answer: C

NEW QUESTION 9

Which of the following drivers is the most important factor in determining the order in which stories will be developed?

- A. Relative cost
- B. Customer value
- C. Development effort
- D. Dependencies

Answer: B

NEW QUESTION 10

The cost estimation techniques used on Agile projects are:

- A. Rule of thumb
- B. Bottom-up
- C. Parametric
- D. Top-down

Answer: D

NEW QUESTION 10

At a strategic level, what is the most appropriate way for an Agile team to estimate a project?

- A. Creating a strategic plan by estimating hours and days required
- B. Using an abstract measurement to estimate Product Backlog items
- C. Estimating source lines of code needed to implement the features
- D. Taking an initial set of estimates and adding an appropriate risk factor

Answer: B

NEW QUESTION 14

Agile Earned Value Management (EVM) would be a valuable technique for managing a project because the:

- A. project is in a CM MI-certified organization.
- B. customer wants to maximize delivered value,
- C. cost performance must be reported.
- D. team is newly formed or new to Agile.

Answer: C

NEW QUESTION 17

What is the common communication bridge between the team and the Product Owner?

- A. Burndown chart
- B. Product Backlog
- C. Scrum team meeting
- D. Sprint release plan

Answer: B

NEW QUESTION 22

Who is responsible for prioritizing the stories that will be included in the iteration?

- A. ScrumMaster
- B. Developer
- C. Product Owner
- D. Team

Answer: C

NEW QUESTION 24

An Agile team expects a velocity of 8. During sprint planning, the stories were estimatedand prioritized in the following order:

Story A_4Story Points Story B_2Story Points Story C_3 Story Points Story D_2Story Points

Which stories should the team include in Sprint 1, without splitting the stories?

- A. Stories A, C, and D
- B. Stories A, B, and C
- C. Stories A, B, and D
- D. Stories B, C, and D

Answer: C

NEW QUESTION 28

What is one of the main benefits that Lean portfolio management provides to a business?

- A. Maximizing work-in-progress
- B. Quality and thoughtfulness
- C. Line of sight to business needs
- D. Maximizing multitasking

Answer: C

NEW QUESTION 30

Which of the following is part of the 12 practices defined in eXtreme Programming (XP)?

- A. Risk management
- B. Small releases
- C. Project management
- D. Project charter

Answer: B

NEW QUESTION 33

When estimating initial velocity, the team should most likely:

- A. Discuss among the team their expectations of how many story points they can address.
- B. Use a Kanban workflow to identify steps and calculate velocity.
- C. Use velocity of past iterations or make a calculated guess.
- D. Discuss with the customer their expectation for the velocity of producing the product.

Answer: C

NEW QUESTION 36

A project team is distributed across multiple countries, and they are having issues agreeing on what is being delivered and how it should be developed. Which of the following should the project manager do to alleviate some of the tension between team members, break down cultural barriers, and improve communication?

- A. Ask the team to communicate only through email to clearly document issues.
- B. Discuss this issue with senior management and recommend that the team be co-located.
- C. Monitor performance and discuss the issues in detail at the next retrospective.
- D. Hold daily standup meetings with the two teams at a time that works best for everyone.

Answer: D

NEW QUESTION 37

On a team new to Scrum, two team members are disrupting the daily standup with a side conversation. The ScrumMaster should:

- A. wait until the standup is over and then talk to the disruptive team members.
- B. immediately intervene to remedy the disruptive situation.
- C. record the issue and then raise the issue at the Sprint Retrospective.
- D. wait for the empowered, self-organizing team to resolve the issue.

Answer: B

NEW QUESTION 39

The most powerful capability of Scrum teams is that they:

- A. Work in timeboxed sprints.
- B. Are self-organized and empowered.
- C. Work from a prioritized backlog.
- D. Value individuals and interactions.

Answer: B

NEW QUESTION 40

A common reason that a story may not be estimable is that the:

- A. team lacks domain knowledge.
- B. business needs are prioritized over the system design.
- C. developers do not understand the tasks related to the story.
- D. team has no experience in estimating.

Answer: A

NEW QUESTION 45

User stories are temporary artifacts. They are considered relevant until the:

- A. Team completes them.
- B. End of the project.
- C. Release is complete.
- D. End of the sprint.

Answer: A

NEW QUESTION 48

Project managers use velocity to determine:

- A. If the team is committing to an appropriate amount of work for the iteration.
- B. How much work each team member is capable of completing during an iteration.
- C. How much work teams that are similar in size are capable of completing during an iteration.
- D. If the Product Owner is prioritizing work appropriately in preparation for iteration planning.

Answer: A

NEW QUESTION 50

The primary purpose of a Sprint Review is for the team to:

- A. Demonstrate what was accomplished during the sprint.
- B. Discuss what went well, what didn't, and ways to improve.
- C. Prioritize and estimate stories planned for the next sprint.
- D. Individually provide status updates on user stories in progress.

Answer: A

NEW QUESTION 55

Which term best describes an Agile project's approach to risk analysis?

- A. Regression
- B. Pareto
- C. Qualitative
- D. Monte Carlo

Answer: D

NEW QUESTION 59

What is the ideal approach for an Agile project manager to take when considering fractional assignments?

- A. Do nothing, as fractional assignments will not impact project performance.
- B. Allow resources to be assigned to no more than two projects at a time.
- C. Only allow nonessential resources to be fractionally assigned.
- D. Avoid them and have resources assigned to only one project at a time.

Answer: D

NEW QUESTION 63

The key elements of a user story in Agile development are:

- A. a written description, the story points estimate, and the planned release.
- B. conversations about the story, a written description, and success criteria about the story.
- C. the story points estimate, conversations about the story, and an agreed priority.
- D. tests to determine when the story is done, a written description, and the planned release.

Answer: B

NEW QUESTION 65

Estimating costs for an Agile project starts with which of the following types of meetings?

- A. Project Retrospective
- B. Steering Committee
- C. Release Planning
- D. Sprint Planning

Answer: C

NEW QUESTION 68

In Agile projects, how are planning outputs shared with stakeholders?

- A. Using the most highly visible method possible
- B. On a need-to-know basis depending on role
- C. According to the project communications plan
- D. Through a series of stakeholder meetings

Answer: A

NEW QUESTION 69

eXtreme Programming (XP) teams strive to avoid:

- A. Incremental design and architecture.
- B. Pair programming.
- C. Manual regression testing.
- D. Test-Driven Development (TDD).

Answer: C

NEW QUESTION 73

A technique showing Kanban work stages by comparing counted features over a time interval is called a/an:

- A. Earned value system.
- B. Fully integrated backlog.
- C. Cumulative flow diagram.
- D. Progressive elaboration.

Answer: C

NEW QUESTION 78

A “Scrum of Scrums” meeting is:

- A. Another name for the daily standup project meeting in a Scrum team.
- B. A mechanism that coordinates multiple teams working on a single project.
- C. A project meeting that happens twice every day across the Scrum teams.
- D. An occasional leadership meeting that provides direction to multiple Scrum teams.

Answer: B

NEW QUESTION 83

Which type of estimate refers to estimating a story based on its relationship to one or more other stories?

- A. Algorithmic
- B. Computational
- C. Triangulating
- D. Rules of Thumb

Answer: A

NEW QUESTION 87

.....

Thank You for Trying Our Product

We offer two products:

1st - We have Practice Tests Software with Actual Exam Questions

2nd - Questions and Answers in PDF Format

PMI-ACP Practice Exam Features:

- * PMI-ACP Questions and Answers Updated Frequently
- * PMI-ACP Practice Questions Verified by Expert Senior Certified Staff
- * PMI-ACP Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- * PMI-ACP Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year

100% Actual & Verified — Instant Download, Please Click
[Order The PMI-ACP Practice Test Here](#)