

# Scrum

## Exam Questions PSM-I

Professional Scrum Master I



#### NEW QUESTION 1

The Product Backlog is ordered by:

- A. The Product Owner with the most valuable items placed at the top.
- B. Risk, where safer items are at the top, and riskier items are at the bottom.
- C. Items are randomly arranged.
- D. Size, where small items are at the top and large items are at the bottom.

**Answer:** A

#### NEW QUESTION 2

Which answer best describes the topics covered in Sprint Planning?

- A. What to do and who will do it.
- B. How conditions have changed and how the Product Backlog should evolve.
- C. What can be done and how to do it.
- D. What went wrong in the last Sprint and what to do differently this Sprint.
- E. Who is on the team and what team member roles will be.

**Answer:** C

#### NEW QUESTION 3

Currently, your Development Teams are organized to address a single layer only (for example, front end, middle tier, back end, and interfaces). What are three things to consider when deciding to move away from such component teams toward feature teams? (Choose three.)

- A. You cannot do Scrum without feature teams.
- B. Productivity may suffer when making this kind of move.
- C. Getting support from the business side first helps.
- D. Feature teams have less communication overhead.
- E. With feature teams, it is easier to calculate the productivity per team.

**Answer:** BCD

#### NEW QUESTION 4

Who owns the Sprint Backlog?

- A. The Scrum Team.
- B. The Product Owner.
- C. The Scrum Master.
- D. The Development Team.

**Answer:** D

#### NEW QUESTION 5

Which of the following might the Scrum Team discuss during a Sprint Retrospective?

- A. Methods of communication.
- B. The way the Scrum Team does Sprint Planning.
- C. Skills needed to improve the Development Team's ability to deliver.
- D. Its Definition of "Done".
- E. All of the above.

**Answer:** E

#### NEW QUESTION 6

When is the Sprint Backlog created?

- A. At the beginning of the project.
- B. During the Sprint Planning meeting.
- C. Prior to the Sprint Planning meeting.
- D. During the Sprint.

**Answer:** B

#### NEW QUESTION 7

In accordance with Scrum theory, how should a group of 100 people be divided into multiple Development Teams?

- A. Understanding the product, the product vision and the rules of the Scrum framework, the group divides itself into teams.
- B. It doesn't really matter because you can rotate the teams every Sprint to spread knowledge.
- C. Check with the allocation department to see who has worked together before and make these the first teams.
- D. Create a matrix of skills, seniority, and level of experience to assign people to teams.

**Answer:** A

#### NEW QUESTION 8

What is the purpose of a Sprint Review?

- A. To take time to judge the validity of the project.
- B. To inspect the product increment with the stakeholders and collect feedback on next steps.
- C. To review the Scrum Team's activities and processes during the Sprint.
- D. To build team sprint.

**Answer:** B

#### NEW QUESTION 9

When a Development Team is having trouble delivering a working Increment because they don't understand a functional requirement, what should they do?

- A. Add a specialist to the Development Team.
- B. Partially complete the functionality, and discuss the remaining work at the Sprint Review.
- C. Collaborate with the Product Owner to determine what is possible and acceptable.
- D. Defer the work to a more appropriate Sprint.

**Answer:** C

#### NEW QUESTION 10

Which three of the following are feedback loops in Scrum? (Choose three.)

- A. Sprint Review.
- B. Release Planning.
- C. Sprint Retrospective.
- D. Refinement Meeting.
- E. Daily Scrum.

**Answer:** ACE

#### NEW QUESTION 10

Who creates a Product Backlog Item's estimate?

- A. The Development Team after clarifying requirements with the Product Owner.
- B. The Product Owner with input from the Development Team.
- C. The most senior people in the organization, including architects and subject matter experts.
- D. The Scrum Master.
- E. The Development Team, alone.

**Answer:** A

#### NEW QUESTION 11

When many Development Teams are working on a single product, what best describes the definition of "Done"? (Choose the best answer.)

- A. Each Development Team defines and uses its own
- B. The differences are discussed and reconciled during a hardening Sprint.
- C. It depends.
- D. Each Development Team uses its own but must make their definition clear to all other teams so the differences are known.
- E. All Development Teams must have a definition of "Done" that makes their combined work potentially releasable.

**Answer:** D

#### NEW QUESTION 14

The Product Owner determines how many Product Backlog items the Development Team selects for a Sprint.

- A. False.
- B. True, accordingly to what was committed to the stakeholders.
- C. True, but only after confirmation by the resource manager that the Team has enough capacity.
- D. True.
- E. False, the Scrum Master does that.
- F. False, capacity and commitment are the Project manager's responsibility.

**Answer:** A

#### NEW QUESTION 16

A Scrum Master is essentially the same thing as a traditional PM (Project Manager).

- A. True
- B. False

**Answer:** B

#### NEW QUESTION 19

You have six teams using a traditional method to deliver a product. Your management has asked you to start using Scrum. In the initial project there were separate

plans and teams for the layers of a software system, i.e. one for the front-end, one for the middle tier, one for the back-end, and one for the interfaces and services. This resembles what is known as component teams. But you have read that it's a good idea to have teams organized by feature. What are the advantages of keeping component teams while starting Scrum?

- A. There's less initial disruption than organizing into new team
- B. As they start, they will discover what works best, and how to potentially re-organize towards this.
- C. Component teams generally have the skills needed to create a working Increment of software that provides business value.
- D. Because they have worked together for some time, they are likely able to start producing shippable Increments faster than new feature teams would.
- E. There are fewer cross-team dependencies than working in feature teams.

**Answer:** A

#### NEW QUESTION 21

When is a Sprint over?

- A. When the Product Owner says it is done.
- B. When all Product Backlog items meet their definition of "Done".
- C. When all the tasks are completed.
- D. When the time-box expires.

**Answer:** D

#### NEW QUESTION 22

Which output from Sprint Planning provides the Development Team with a target and overarching direction for the Sprint?

- A. The Sprint Backlog.
- B. The Sprint Goal
- C. The release plan.
- D. Sprint Review minutes.

**Answer:** B

#### NEW QUESTION 26

Marian is the Product Owner envisioning a project for a new release of her product. She made a projection of a release date based upon a sustained velocity of 17 completed units of work per Sprint. Over the first 3 Sprints, the average velocity was 13 for work that the Development Team estimated as 90% done. The Development Teams, feeling the need to meet the plan, figured that a velocity of 17 was within their reach.

A good way to continue is:

- A. The Development Team makes sure that all of the selected scope per Sprint is as "Done" as possible. The undone work is estimated and added to the Sprint Backlog of the next Sprint, so it doesn't mess up the Product Backlog.
- B. Add enough people to the Development Team for the deadline to be made.
- C. The opportunity to inspect and adapt is lost
- D. Opaqueness has replaced transparency
- E. Predictability has dropped below zero
- F. The produced software is not usable
- G. As the rules of Scrum have not been respected, it is the Scrum Master's duty to assess whether repair is possible, or a restart with a more reliable team
- H. If not, the Scrum Master should cancel the project.
- I. The Development Team should remind Marian to find funding for enough Release Sprints in which the remaining work can be done.

**Answer:** A

#### NEW QUESTION 29

What is the time-box for the Sprint Planning meeting?

- A. 4 Hours for a monthly Sprint.
- B. 8 Hours for a monthly Sprint.
- C. Monthly.
- D. Whenever it is done.

**Answer:** B

#### NEW QUESTION 32

How should a Development Team deal with non-functional requirements?

- A. Ensure every Increment meets them.
- B. Make sure the release department understands these requirements, but it is not the Development Team's responsibility.
- C. Handle them during the Integration Sprint preceding the Release Sprint.
- D. Assign them to the lead developers on the team.

**Answer:** A

#### NEW QUESTION 36

What are two good ways for the Development Team to make non-functional requirements visible? (Choose two.)

- A. Put them on a separate list on the Scrum board, available for all to see.
- B. Add them to the Product Backlog and keep the Product Owner posted on the expected effort.
- C. Run the integration and regression tests before the end of the Sprint, and capture the open work for the Sprint Backlog of the next Sprint.

D. Add them to the definition of “Done” so the work is taken care of every Sprint.

**Answer:** BD

#### NEW QUESTION 37

What techniques could the Scrum Master use when the Scrum Team gets caught in an internal disagreement about which agile practices to apply? (Choose the best two answers.)

- A. Involve the complete Scrum Team in making a decision.
- B. Use coaching techniques; such as open QUESTION NO:s and active listening.
- C. Ask an external agile coach what they recommend.
- D. Ask team members to take the issue up with to the company’s Human Resources department.

**Answer:** AB

#### NEW QUESTION 38

During a Sprint, when is new work or further decomposition of work added to the Sprint Backlog?

- A. When the Product Owner identifies new work.
- B. As soon as possible after they are identified.
- C. When the Scrum Master has time to enter them.
- D. During the Daily Scrum after the Development Team approves them.

**Answer:** B

#### NEW QUESTION 39

A member of the Development Team takes the Scrum Master aside to express his concerns about data security issues. What should the Scrum Master do?

- A. Add security to the definition of “Done”.
- B. Tell the Product Owner to stop further development of features until the issues are fixed.
- C. Create a Product Backlog item for security.
- D. Go check with the testers.
- E. Ask the person to share the issue with the team as soon as possible.

**Answer:** E

#### NEW QUESTION 43

If two Scrum Teams are added to the development of a product that previously had only one Scrum Team, what will be the immediate impact on the productivity of the original Scrum Team?

- A. Its productivity is likely to decrease.
- B. Its productivity is likely to stay the same.
- C. Its productivity is likely to increase.

**Answer:** B

#### NEW QUESTION 48

Every Scrum Team must have a Product Owner and Scrum Master. (Choose the best answer.)

- A. Tru
- B. Outcomes affected by their participation and availability.
- C. Fals
- D. A Product Owner can be replaced by a subject matter expert in the Scrum Team.
- E. Fals
- F. A Scrum Master is only required when asked for by the Scrum Team.
- G. Tru
- H. Each must be 100% dedicated to the Scrum Team.

**Answer:** A

#### NEW QUESTION 52

When is it most appropriate for a Development Team to change the definition of “Done”?

- A. During Spring Planning.
- B. Prior to starting a new Sprint.
- C. During the Sprint Retrospective.
- D. Prior to starting a new project.

**Answer:** C

#### NEW QUESTION 55

Which of the following best describes an increment of working software?

- A. A decomposition of all Product Backlog items into tasks for future Sprint Backlog lists.
- B. Additional features in a usable state that complement those delivered in previous iterations.

- C. A new user interface design for functionality delivered in previous iterations.
- D. An automated test suite to verify functionality delivered in previous iterations.
- E. UML diagrams that describe how to deliver functionality in future iterations.

**Answer:** B

#### NEW QUESTION 60

When do Development Team members take ownership of a Sprint Backlog item?

- A. At the Sprint planning meeting.
- B. During the Daily Scrum.
- C. Never
- D. All Sprint Backlog Items are “owned” by the entire Development Team, even though each one may be done by an individual Development Team member.
- E. Whenever a team member can accommodate more work.

**Answer:** C

#### NEW QUESTION 64

Which Scrum Values are exhibited by not building Product Backlog items that have low business value? (Choose three.)

- A. Economic Value Added.
- B. Respect.
- C. Focus.
- D. Earned Value.
- E. Courage.

**Answer:** BCE

#### NEW QUESTION 66

Why does a Development Team need a Sprint Goal?

- A. A Sprint Goal only gives purpose to Sprint 0.
- B. Sprint Goals are not valuable.
- C. Everything is known from the Product Backlog.
- D. The Development Team is more focused with a common yet specific goal.
- E. A Sprint Goal ensures that all of the Product Backlog items selected for the Sprint are implemented.

**Answer:** C

#### NEW QUESTION 71

What are two ways that architecture and infrastructure are handled in Scrum? (Choose two.)

- A. They are discussed, determined, and documented before the actual feature development Sprints.
- B. They are implemented along with functional development of the product.
- C. They are added to the Product Backlog and addressed in early Sprints, while always requiring at least some business functionality, no matter how small.
- D. They are built by a separate team through the creation of an architectural runway.

**Answer:** BC

#### NEW QUESTION 73

In the Sprint Planning meeting, the Product Owner and the Development Team were unable to reach a clear understanding about the highest order Product Backlog items. Because of this, the Development Team couldn't figure out how many Product Backlog items it could forecast for the upcoming Sprint. They were able to agree on a Sprint Goal, however.

Which of the following two actions should the Scrum Master support? (Choose two.)

- A. Cancel the Sprint
- B. Send the entire team to an advanced Scrum training and then start a new Sprint.
- C. Forecast the most likely Product Backlog items to meet the goal and create a Sprint Backlog based on a likely initial design and plan
- D. Once the time-box for the Sprint Planning meeting is over, start the Sprint and continue to analyze, decompose, and create additional functionality during the Sprint.
- E. Continue the Sprint Planning meeting past its time-box until an adequate number of Product Backlog items are well enough understood for the Development Team to make a complete forecast
- F. Then start the Sprint.
- G. Discuss in the upcoming Sprint Retrospective why this happened and what changes will make it less likely to recur.
- H. Ask everyone to take as much time as needed to analyze the Product Backlog first, and then reconvene another Sprint Planning meeting.

**Answer:** BD

#### NEW QUESTION 75

At the seventh Sprint Review, the stakeholders are disappointed and angry. They have determined that the product or system being built will not meet their needs and will cost more than they are willing to spend. What factors likely led to this? (Choose two.)

- A. The Project Management Office (PMO) has not been engaged adequately.
- B. The Product Owner has not been keeping the stakeholders aware of the progress of the project.
- C. The stakeholders haven't been using the Sprint Reviews to inspect and evaluate progress.
- D. The stakeholders were not allowed to enter the development area.



**Answer:** AB

**NEW QUESTION 79**

At the end of a Sprint Product Backlog item worked on during the Sprint does not meet the definition of “Done”. What two things should happen with the undone Product Backlog item? (Choose two.)

- A. If the stakeholders agree, the Product Owner can accept it and release it to the users.
- B. Put it on the Product Backlog for the Product Owner to decide what to do with it.
- C. Review the item, add the “Done” part of the estimate to the velocity and create a Story for the remaining work.
- D. Do not include the item in the Increment this Sprint.

**Answer:** BD

**NEW QUESTION 84**

A Scrum Master is introducing Scrum to a new Development Team. The Development Team has decided that a Sprint Retrospective is unnecessary. What action should the Scrum Master take?

- A. Call a meeting between the Development Team and senior management.
- B. Comply with the decision of the self-organizing team.
- C. Consult with the Product Owner to see how he/she feels about the situation.
- D. Begin facilitating productive and useful Sprint Retrospectives.

**Answer:** D

**NEW QUESTION 85**

Which statement best describes Scrum?

- A. A defined and predictive process that confirms to the principles of Scientific Management.
- B. A complete methodology that defines how to develop software.
- C. A cookbook that defines best practices for software development.
- D. A framework within which complex products in complex environments are developed.

**Answer:** D

**NEW QUESTION 88**

The Sprint Goal is a result of Sprint Planning, as is the Sprint Backlog.

- A. True
- B. False

**Answer:** A

**NEW QUESTION 90**

What two factors are best considered when establishing the Sprint length? (Choose two.)

- A. The organization has mandated similar length sprints.
- B. The level of uncertainty over the technology to be used.
- C. The frequency at which team formation can be changed.
- D. The risk of being disconnected from the stakeholders.

**Answer:** BD

**NEW QUESTION 92**

A Scrum Master is keeping a list of open impediments, but it is growing and he/she has been able to resolve only a small portion of the impediments. Which three techniques would be most helpful in this situation? (Choose three.)

- A. Consulting with the Development Team.
- B. Prioritizing the list and working on them in order.
- C. Arranging a triage meeting with all project managers.
- D. Alerting management to the impediments and their impact.

**Answer:** ABD

**NEW QUESTION 96**

Why should the Product Owner be present at the Daily Scrum?

- A. He/She doesn't need to be there.
- B. To hear about impediments in functionality.
- C. To represent the stakeholders' point of view.
- D. To participate as a Scrum Team member.

**Answer:** A

**NEW QUESTION 101**

Which of the following is a Developer accountable for? (Choose the best two answers.)

- A. Selecting the Product Owner.
- B. Reporting productivity.
- C. Creating a plan for the Sprint, the Sprint Backlog.
- D. Organizing the work required to meet the Sprint Goal.

**Answer:** CD

#### NEW QUESTION 104

The IT manager asks a Development Team for a status report describing the progress throughout the Sprint. The Development Team asks the Scrum Master for advice. The Scrum Master should:  
(Choose the best answer.)

- A. Talk to the IT manager and explain that progress in Scrum comes from inspecting an Increment at the Sprint Review.
- B. Tell the Development Team to figure it out themselves.
- C. Tell the Development Team to fit the report into the Sprint Backlog.
- D. Create and deliver the report to the manager herself.
- E. Ask the Product Owner to send the manager the report.

**Answer:** A

#### NEW QUESTION 109

What activities would a Product Owner typically undertake in the phase between the end of the current Sprint and the start of the next Sprint?

- A. There are no such activities.
- B. The next Sprint starts immediately after the current Sprint.
- C. Refine the Product Backlog.
- D. Work with the Quality Assurance departments on the Increment of the current Sprint.
- E. Update the project plan with stakeholders.

**Answer:** A

#### NEW QUESTION 112

The length of a Sprint should be:

- A. Short enough to keep the business risk acceptable to the Product Owner.
- B. Short enough to be able to synchronize the development work with other business events.
- C. No more than one calendar month.
- D. All of these answers are correct.

**Answer:** D

#### NEW QUESTION 117

You have just been hired by a company new to Scrum. Your management has assigned you to be the Scrum Master of six new Scrum Teams. These teams will build one product. Select two conditions you should strive for in this scenario. (Choose two.)

- A. There should be six Product Owners, one for each Scrum Team.
- B. There should be six Product Owners, reporting to a chief Product Owner.
- C. The product has one Product Backlog.
- D. Each Scrum Team should have a separate Product Backlog.
- E. There should be only one Product Owner.

**Answer:** CE

#### NEW QUESTION 122

During a Sprint Retrospective, for what is the Product Owner responsible?

- A. Participating as a Scrum Team member.
- B. Summarizing and reporting the discussions to the stakeholders that he/she represents in the Scrum Team.
- C. Capturing requirements for the Product Backlog.
- D. The Product Owner should not take part in Sprint Retrospectives.

**Answer:** A

#### NEW QUESTION 123

When can a Development Team cancel a Sprint?

- A. It can't.
- B. Only Product Owners can cancel Sprints.
- C. When functional expectations are not well understood.
- D. When the Product Owner is absent too often.
- E. When the selected Product Backlog items for the Sprint become unachievable.
- F. When a technical dependency cannot be resolved.

**Answer:** A



#### NEW QUESTION 125

A Product Owner wants advice from the Scrum Master about estimating work in Scrum. Which of these is the guideline that a Scrum Master should give? (Choose the best answer.)

- A. Product Backlog items must be estimated in story points.
- B. Estimates are made by the people doing the work.
- C. Estimates must be in relative units.
- D. Scrum forbids estimating.
- E. Estimates are made by the Product Owner, but are best checked with the Development Team.

**Answer: B**

#### NEW QUESTION 126

What is the time-box for the Sprint Review?

- A. As long as needed.
- B. 2 hours for a monthly Sprint.
- C. 4 hours for a monthly Sprint.
- D. 4 hours and longer as needed.
- E. 1 day

**Answer: C**

#### NEW QUESTION 128

For which is the Scrum Master responsible?

- A. Managing the performance of the Scrum Team.
- B. The meetings and the objectives that a Scrum Team sets for itself.
- C. The Scrum framework being adopted and used properly.
- D. Keeping track of resource allocation.

**Answer: C**

#### NEW QUESTION 129

Which Scrum Value is affected by a lack of trust in the Scrum Team?

- A. Focus
- B. Respect
- C. Openness
- D. Courage
- E. Commitment.
- F. All of the above

**Answer: F**

#### NEW QUESTION 134

The purpose of a Sprint is to produce a done Increment of product.

- A. True
- B. False

**Answer: A**

#### NEW QUESTION 139

A Development Team is required to deliver a done Increment by the end of a Sprint. Select two statements that explain what “Done” means. (Choose two.)

- A. All work the Development Team is willing to do.
- B. Ready for integration.
- C. No work left from the definition of “Done”.
- D. Whatever the Product Owner defines as quality.
- E. All work to create software that is ready to be released to end users.

**Answer: CE**

#### NEW QUESTION 144

Every Scrum team must have a Product Owner and Scrum Master.

- A. Tru
- B. Outcomes affected by their participation and availability.
- C. Fals
- D. A Product Owner can be replaced by a business analyst in the Development Team.
- E. Fals
- F. A Scrum Master is only required when asked for by the Development Team.
- G. Tru
- H. Each must be 100% dedicated to the Scrum Team.

**Answer:**

A

**NEW QUESTION 149**

Who is responsible for managing the progress of work during a Sprint?

- A. The Scrum Master.
- B. The Development Team.
- C. The Product Owner.
- D. The most junior member of the Team.

**Answer: B**

**NEW QUESTION 152**

Who starts the Daily Scrum?

- A. The person coming in last
- B. This encourages people to be on time and helps to stay within the time-box.
- C. Whoever the Development Team decides should start.
- D. The person who has the token.
- E. The Scrum Master
- F. This ensures that the Development Team has the meeting and stays within the time-box.
- G. The person who last broke the build.

**Answer: B**

**NEW QUESTION 154**

How much work must a Development Team do to a Product Backlog item it selects for a Sprint?

- A. A proportional amount of time on analysis, design, programming, testing, and documentation.
- B. As much as it can fit into the Sprint
- C. Any remaining work will be transferred to a subsequent Sprint.
- D. All development work and at least some testing.
- E. As much as it has told the Product Owner will be done for every Product Backlog item it selects in conformance with the definition of “Done”.

**Answer: D**

**NEW QUESTION 158**

A Scrum Team is a cohesive unit of professionals that consists of which of the following? (Choose all that apply.)

- A. Users.
- B. One Scrum Master.
- C. Developers.
- D. Customers.
- E. One Product Owner.

**Answer: BCE**

**NEW QUESTION 162**

The Scrum Master observes the Product Owner struggling with ordering the Product Backlog. What is an appropriate action for the Scrum Master to take?

- A. Suggest the Product Owner extend the Sprint, so he can have more time to order the Product Backlog.
- B. Suggest that the Development Team does the ordering to be sure that it is a feasible ordering of work.
- C. Offer the Product Owner help in understanding that the goal of ordering the Product Backlog is to maximize value.
- D. Present the Product Owner with an ordered Product Backlog to use.
- E. Encourage the Product Owner to work with the Development Team to see which items technically are fastest to implement.

**Answer: B**

**NEW QUESTION 165**

When does the next Sprint begin?

- A. When the Product Owner is ready.
- B. Immediately after the conclusion of the previous Sprint.
- C. The Monday following the Sprint Review.
- D. Immediately following the next Sprint Planning.

**Answer: B**

**NEW QUESTION 169**

A Scrum Team has been working on a product for nine Sprints. A new Product Owner comes in, understanding he is accountable for the Product Backlog. However, he is unsure about his responsibilities. Which two activities are part of the Product Owner role according to Scrum? (Choose two.)

- A. Ensuring that the most valuable functionality is produced first, at all times.
- B. Interacting with stakeholders.
- C. Providing the Development Team with detailed specifications.
- D. Describing features as Use Cases.

E. Creating detailed functional test cases.

**Answer:** AB

**NEW QUESTION 171**

You are the Scrum Master of a new, to be developed product. Development is going to require 45 people. What is a good first question for you to suggest the group thinks about when forming into teams?

- A. How will we make sure all teams have the right amount or expertise?
- B. What is the right mixture of senior and junior people on each team?
- C. Who are going to be the team leads?
- D. Who are the subject matter experts on each team?

**Answer:** A

**NEW QUESTION 175**

Which of the following are roles on a Scrum Team? (Choose all that apply.)

- A. Users
- B. Scrum Master
- C. Product Owner
- D. Development Team
- E. Customers

**Answer:** BCD

**NEW QUESTION 178**

Why is the Daily Scrum held at the same time and same place?

- A. The consistency reduces complexity.
- B. The place can be named.
- C. The Product Owner demands it.
- D. Rooms are hard to book and this lets it be booked in advance.

**Answer:** A

**NEW QUESTION 181**

Who determines how work is performed during the Sprint?

- A. Architects.
- B. The Development Team.
- C. The Scrum Master.
- D. Subject matter experts.
- E. Development Team managers.

**Answer:** B

**NEW QUESTION 183**

Which best describes the Product Backlog?

- A. It is allowed to grow and change as more is learned about the product and its customers.
- B. It provides just enough information to enable a Scrum team to start the design phase of a product.
- C. It contains all foreseeable tasks and requirements from which the Scrum team can develop and maintain a complete project plan.
- D. It is baselined to follow change management processes.

**Answer:** A

**NEW QUESTION 185**

Scrum is a methodology that tells in detail how to build software incrementally.

- A. True
- B. False

**Answer:** B

**NEW QUESTION 187**

Who must attend the Daily Scrum?

- A. The Scrum Master and Product Owner.
- B. The Development Team.
- C. The Development Team and Product Owner.
- D. The Scrum Team.
- E. The Development Team and Scrum Master.

**Answer:** B

#### NEW QUESTION 192

Who determines when it is appropriate to update the Sprint Backlog during a Sprint?

- A. The Project Manager.
- B. The Development Team.
- C. The Scrum Team.
- D. The Product Owner.

**Answer: B**

#### NEW QUESTION 195

Which two activities will a Product Owner engage in during a Sprint? (Choose two.)

- A. Run the Daily Scrum.
- B. Prioritize the Development Team's work on the Sprint Backlog.
- C. Update the Sprint burndown chart.
- D. Answer questions from the Development Team about items in the current Sprint.
- E. Work with the stakeholders.

**Answer: DE**

#### NEW QUESTION 196

How much time is required after a Sprint to prepare for the next Sprint?

- A. The break between Sprints is time-boxed to 1 week for 30 day Sprints, and usually less for shorter sprints.
- B. Enough time for the requirements for the next Sprint to be determined and documented.
- C. Enough time for the Development team to finish the testing from the last Sprint.
- D. Non
- E. A new Sprint starts immediately following the end of the previous Sprint.
- F. All of the above are allowed depending on the situation.

**Answer: D**

#### NEW QUESTION 200

Which three behaviors demonstrate that a team is self-organizing? (Choose three.)

- A. Stakeholders walking in at the Daily Scrum to check progress and work with the Scrum Master to optimize the functional scope for the Sprint.
- B. The Development Team members are working within the boundaries of their functional description and nicely handing off work from analyst to developer to tester to integration.
- C. The Product Owner doesn't need to be at Sprint Retrospectives.
- D. The Development Team creating their own sprint backlog, reflecting all work that is part of the definition of "Done".
- E. The Development Team has all the skills needed to create a releasable Increment.
- F. Development Team members collaboratively selecting their own work during the Sprint.
- G. The Development Team inviting external people to the Sprint Planning to ask them how to turn a Product Backlog item into an Increment via a complete and detailed Sprint Backlog.
- H. The Scrum Master is no longer needed.

**Answer: ABG**

#### NEW QUESTION 203

The Development Team should have all the skills needed to:

- A. Turn Product Backlog items into an Increment of potentially releasable product functionality.
- B. Do all of the development work, except for specialized testing that requires additional tools and environments.
- C. Complete the project within the date and cost as calculated by the Product Owner.

**Answer: A**

#### NEW QUESTION 204

What are two responsibilities of testers in a Development Team? (Choose two.)

- A. Verifying the work of programmers.
- B. Everyone in the Development Team is responsible for quality.
- C. Tracking quality metrics.
- D. Finding bugs.
- E. Scrum has no "tester" role.

**Answer: BE**

#### NEW QUESTION 207

An organization has decided to adopt Scrum, but management wants to change the terminology to fit with terminology already used. What will likely happen if this is done? (Choose the best answer.)

- A. Without a new vocabulary as a reminder of the change, very little change may actually happen.
- B. The organization may not understand what has changed within Scrum and the benefits of Scrum may be lost.
- C. Management may feel less anxious.

D. All answers apply.

**Answer:** D

#### NEW QUESTION 211

As the Development Team starts work during the Sprint, it realizes it has selected too much work to finish in the Sprint. What should it do?

- A. Inform the Product Owner at the Sprint Review, but prior to the demonstration.
- B. Find another Scrum Team to give the excess work to.
- C. As soon as possible in the Sprint, work with the Product Owner to remove some work or Product Backlog items.
- D. Reduce the definition of “Done” and get all of the Product Backlog items “Done” by the new definition.

**Answer:** C

#### NEW QUESTION 212

What is the accountability of the Product Owner during Sprint 0? (Choose the best answer.)

- A. There is no such thing as Sprint 0.
- B. Gathering, eliciting, and analyzing the requirements that will be inserted into the Product Backlog.
- C. Make the complete project plan to commit date, budget, and scope to the stakeholders.
- D. Determine the composition of the Development Teams so they have the capacity to deliver the completed forecast.
- E. Make sure enough Product Backlog items are refined to fill the first 3 Sprints.

**Answer:** A

#### NEW QUESTION 216

Multiple Scrum Teams working on the same project must have the same Sprint start date.

- A. True
- B. False

**Answer:** B

#### NEW QUESTION 221

If burndown charts are used to visualize progress, what do they track?

- A. Accumulated cost.
- B. Individual worker productivity.
- C. Work remaining across time.
- D. Accumulated business value delivered to the customer.

**Answer:** C

#### NEW QUESTION 223

When a Development Team determines that it will not be able to finish the complete forecast, who has to be present when reviewing and adjusting the Sprint work selected? (Choose the best answer.)

- A. The Development Team.
- B. The Product Owner and all stakeholders.
- C. The Product Owner and the Development Team.
- D. The Scrum Master, project manager and Development Team.

**Answer:** A

#### NEW QUESTION 225

When is implementation of a Product Backlog item considered complete?

- A. At the end of the Sprint.
- B. When the item has no work remaining in order to be potentially released.
- C. When QA reports that the item passes all acceptance criteria.
- D. When all work in the Sprint Backlog related to the item is finished.

**Answer:** B

#### NEW QUESTION 230

What is the recommended size for a Development Team?

- A. 7 plus or minus 3.
- B. At least 7.
- C. 9.
- D. 3 to 9.

**Answer:** D

#### NEW QUESTION 235

A Development Team selects a set of Product Backlog items for a Sprint Backlog with the intent to get the selected items “Done” by the end of the Sprint. Which three phrases best describe the purpose of a definition of “Done”? (Choose three.)

- A. It controls whether the developers have performed their tasks.
- B. It provides a template for elements that need to be included in the technical documentation.
- C. It creates transparency over the work inspected at the Sprint Review.
- D. It tracks the percent completeness of a Product Backlog item.
- E. It guides the Development Team in creating a forecast at the Sprint Planning.
- F. It defines what it takes for an Increment to be ready for release.

**Answer:** CDF

#### NEW QUESTION 238

The Daily Scrum is an event that happens every day. What would be three key concerns if the frequency were to be lowered to every two or three days? (Choose three.)

- A. Opportunities to inspect and adapt the Sprint Backlog are lost.
- B. Impediments are raised and resolved more slowly.
- C. The Product Owner cannot accurately report progress to the stakeholders.
- D. Too much work is spent updating the Scrum board before the meeting.
- E. The Scrum Master loses the ability to update the Gantt chart properly.
- F. The Sprint plan may become inaccurate.

**Answer:** ABF

#### NEW QUESTION 241

Which two of the following are appropriate topics for discussion during a Sprint Retrospective? (Choose two.)

- A. Identifying high priority process improvements for the next Sprint.
- B. The order of items in the Product Backlog.
- C. How the team collaborates.
- D. Documenting acceptance criteria for items in the next Sprint.

**Answer:** AC

#### NEW QUESTION 242

If burndown charts are used to visualize progress, what does a trend line through a release burndown chart indicate?

- A. The evolution of the cost spent on the project.
- B. When all work will be completed so the Scrum Team can be released for other work.
- C. When the work remaining will likely be completed if nothing changes on the Product Backlog or the Development Team.
- D. When the project will be over if the Product Owner removes work that is equal in effort to any new work that is added.

**Answer:** C

#### NEW QUESTION 244

Who is on the Scrum Team? (Choose all that apply.)

- A. Scrum Master
- B. Product Owner
- C. Development Team member
- D. Project Manager
- E. None of the above

**Answer:** ABC

#### NEW QUESTION 246

When multiple teams work together on the same product, each team should maintain a separate Product Backlog.

- A. True
- B. False

**Answer:** B

#### NEW QUESTION 248

Which are appropriate topics for discussion in a Sprint Retrospective? (Choose the best three answers.)

- A. Arranging the Sprint Backlog for the next Sprint.
- B. The value of work currently represented in the Product Backlog.
- C. Team relations
- D. Definition of Done.
- E. How the Scrum Team does its work.

**Answer:** BCE



#### NEW QUESTION 252

Which of the following are true about the length of the Sprint? (Choose two.)

- A. The length of the Sprint should be proportional to the work that is done in between Sprints.
- B. It is best to have Sprints of consistent length throughout a development effort.
- C. Sprint length is determined during Sprint Planning, and should hold the time it will take to code the planned features in the upcoming Sprint, but does not include time for any testing.
- D. Sprint length is determined during Sprint Planning, and should be long enough to make sure the Development Team can deliver what is to be accomplished in the upcoming Sprint.
- E. All Sprints must be 1 month or less.

**Answer:** BE

#### NEW QUESTION 253

How often should Development Team membership change?

- A. As needed, while taking into account a short term reduction in productivity.
- B. Never, because it reduces productivity.
- C. As needed, with no special allowance for changes in productivity.
- D. Every Sprint to promote shared learning.

**Answer:** A

#### NEW QUESTION 257

Cross-functional teams are optimized to work on one technical layer of a system only (e.g. GUI, database, middle tier, interfaces).

- A. True
- B. False

**Answer:** B

#### NEW QUESTION 262

The Sprint Review is mainly an inspect and adapt opportunity for which group?

- A. The Development Team and stakeholders.
- B. The Product Owner and Development Team.
- C. The Scrum Team and stakeholders.
- D. The Product Owner and management.
- E. The Development Team and management.
- F. The Product Owner and stakeholders.

**Answer:** C

#### NEW QUESTION 263

How much of the Sprint Backlog must be defined during the Sprint Planning event?

- A. Just enough tasks for the Scrum Master to be confident in the Development Team's understanding of the Sprint.
- B. The entire Sprint Backlog must be identified and estimated by the end of the Sprint Planning meeting.
- C. Enough so the Development Team can create its best forecast of what it can do, and to start the first several days of the Sprint.
- D. Just enough to understand design and architectural implications.

**Answer:** C

#### NEW QUESTION 266

Which three purposes does the definition of "Done" serve? (Choose three.)

- A. Guide the Development Team on how many Product Backlog items to select for the Sprint.
- B. Create a shared understanding of when work is complete.
- C. Describe the purpose, objective, and time-box of each Scrum event.
- D. Describe the work that must be done before the Sprint is allowed to end.
- E. Increase transparency.

**Answer:** BCD

#### NEW QUESTION 267

.....

## Thank You for Trying Our Product

### We offer two products:

1st - We have Practice Tests Software with Actual Exam Questions

2nd - Questions and Answers in PDF Format

### PSM-I Practice Exam Features:

- \* PSM-I Questions and Answers Updated Frequently
- \* PSM-I Practice Questions Verified by Expert Senior Certified Staff
- \* PSM-I Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- \* PSM-I Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year

**100% Actual & Verified — Instant Download, Please Click**  
**[Order The PSM-I Practice Test Here](#)**